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SUMMARY

Sprint PCS is pleased to report that as of February I, 2002, it has met the conditions im­

posed by the October 12, 2001 £911 Waiver Order. At this time, Sprint PCS has no reason to

believe that it will be unable to meet the additional requirements imposed by the Order, although

its continued efforts will be dependent upon vendors making timely upgrades to necessary

equipment, among other issues. One potential future jeopardy area involves the sale of GPS­

equipped handsets. The state of the economy and changing customer demand for handsets may

effect the Company's ability to move existing inventory to make room for the newer GPS mod­

els.

Sprint PCS continues to be a leader in £911 deployment efforts, being the first carrier to

launch a handset-based Phase II location system that serves the state of Rhode Island, and being

the first and only wireless carrier to begin selling GPS handsets by October I, 2001. The Com­

pany's £911 Phase I and Phase II deployment efforts are continuing.
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Sprint Spectrum L.P., d/b/a Sprint PCS ("Sprint PCS"), submits its first Phase II Imple-

mentation Quarterly Report in compliance with the Commission's October 12,2001 Sprint PCS

Waiver Order. I

I. INTRODUCTION

Sprint PCS is pleased to advise the Commission of several milestone achievements in

Phase II deployment during the fourth quarter of 200 I. First, it has sold over 120,000 GPS-

capable handsets. Second and most importantly, Sprint PCS launched throughout the State of

Rhode Island the nation's first operational Phase II E911 system using the assisted GPS solution.

These are major developments. Sprint PCS can report that it has moved beyond the research and

development/testing phase, and into commercial deployment of Phase II services. Sprint PCS

remains committed to providing Phase II service in accordance with the benchmarks established

by the Commission.

I See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Call­
ing Systems, Request for Waiver by Sprint Spectrum L.P. d/b/a Sprint PCS, CC Docket No. 94-102, FCC
01-297, 16 FCC Rcd 18330 (Oct. 12, 2001}("Sprint PCS Waiver Order").
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To be sure, much additional testing and software upgrade work remains, but within the

next few months, Sprint PCS' primary focus on E911 Phase II will move to installation and de-

ployment of operational systems. If PSAPs and their E911 networks are ready as they claim,

several hundred PSAPs - including in the States of Connecticut, New Jersey and Tennessee and

such cities as Dallas, Houston, Los Angeles, Miami, San Francisco and Seattle - will have op-

erational Phase II systems before the end of the year.

These Phase II developments, and Sprint PCS' experiences, to date, also illuminate re-

maining significant hurdles associated with E911 deployment. The Rhode Island deployment

required significant dedicated attention by numerous departments. Despite the planning and

preparation that went into the launch, it required repeated testing and system upgrades. Sprint

PCS will be able to build on the lessons it learned from Rhode Island, but PSAPs often have

unique characteristics that will require modifications to PSAP and carrier networks, and thus

each deployment will likely offer its own challenges. All parties must recognize this challenge.

Sprint PCS is also proud to report that it is providing Phase I E911 service to over 1100

PSAPs and plans to deploy Phase I to another estimated 850 PSAPs by June of 2002. Thus, by

June 2002, Sprint PCS will be providing Phase I service to approximately 2000 PSAPs. Addi-

tionally, Sprint PCS has received Phase I requests from jurisdictional authorities representing

164 PSAPs that are in the implementation process.

Phase II discussions in Washington, D.C. have often focused on negative aspects of

wireless E911 deployment. However, this focus overlooks the truly remarkable strides that the

wireless industry has made in a relatively short period of time, as evidenced by the progress

made in developing accurate and feasible location technologies, and in beginning deployment

efforts.
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It should be noted that when the Commission imposed the Phase II mandate in 1996, the

technology needed to meet the requirements did not exist. The Commission has acknowledged

its October 200 I "target" deployment date was "aggressive" and based on a "prediction" that

ALI technologies "would be generally available.'" Indeed, it was because of "technical chal-

lenges" faced by "new digital systems, such as TOMA and COMA" that the Commission recog-

nized at the outset the need to include a waiver procedure within the implementation plan.3 The

fact that the nation's first operational Phase II system was activated in 63 months rather than 60

months is still noteworthy - given that the 60 month deadline was based on an assumption of

technology development and commercial availability, and given that this system uses a technol-

ogy not even mentioned in the 1996 order.

Sprint PCS has invested literally thousands of man-hours and tens of millions of dollars

in developing and installing a compliant E911 Phase II technology, to date. For example, Sprint

PCS has already provisioned the network infrastructure components that make location infonna-

tion possible. The major components of this infrastructure are the Mobile Positioning Center

("MPC") and the Position Oetennining Equipment ("POE").

Moreover, Sprint PCS has a dedicated organization with responsibility for coordinating

and implementing E911 with PSAPs across the country. In support of this organization, Sprint

PCS has retained a vendor, Intrado, to provide administrative, engineering and database support.

In addition, engineers at the national, regional and local levels provide technical support, net-

work design, network installation and testing for E911 deployment. The subscriber equipment

2 See, e.g., First £911 Order, 11 FCC Red 18676 (1996); First £911 Reconsideration Order, 12 FCC
Red 22665, 22722 'If 117 (1997); Sprint pes Waiver Order. 16 FCC Red 18330 at'lf 6 (Oct. 12,2001).

J See, e.g., First £911 Order, 11 FCC Red at 18711 'If 69; First £911 Reconsideration Order, 12 FCC
Red at 22724 'If 122.
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business unit devotes substantial time working with vendors to develop GPS handsets that are

both marketable and affordable to meet the compliance and activation requirements established

by the FCC.

Despite this commitment of resources by Sprint PCS, it is inundated with requests for

E911 services and keeping up with these requests is a significant undertaking. As noted, every

implementation is a custom-built solution for the particular PSAP and requires substantial inter-

action and coordination efforts. By way of further discussion, each Sprint PCS E911 implemen-

tation involves the following steps:

• A kick-off meeting is held with the PSAP, Sprint PCS, Intrado and usually the LEC
to determine the particular requirements associated with the PSAP. During this
meeting, the parties attempt to establish timelines for the exchange of the necessary
information.

• Sprint PCS and Intrado develop cell sector/call routing information that identifies
each cell site and determines the appropriate PSAP that should receive the 911 call.

• Sprint PCS provides the PSAP with a coverage map superimposed upon the PSAP
boundary map and a spreadsheet with the cell sector and call routing information.
The PSAP must confirm this information.

• After the PSAP has confirmed the cell sector and call routing, trunks must be ordered
from the LEC. These trunk orders and installations require coordination among the
PSAP, Sprint PCS and the LEC.

• If the PSAP does not have connectivity to the national ALI database network, this
connectivity must be established. The installation of this connectivity requires coor­
dination among the PSAP, Intrado and Sprint PCS.

• Sprint PCS must install translations in its switches to ensure that the 911 calls are
being routed over the appropriate trunks to the appropriate PSAP.

• Once the trunks have been installed, each individual cell sector must be tested to en­
sure that the correct PSAP is receiving the call. This testing requires that engineers
drive to the cell site location and make test calls from a variety of handsets. The test
calls must be coordinated with the PSAP, Intrado, the 911 implementation depart­
ment, the translations department and the operations engineers that actually place the
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test calls. Invariably, issues arise during the test calls that require routing or transla­
tions changes.

Sprint PCS is proud of what it has accomplished to date in the area of E911 deployment.

These accomplislunents required cooperation among necessary parties. Successful E911 de-

ployment efforts will require further cooperative efforts.

II. CURRENT STATUS OF PHASE I AND II REQUESTS

The Waiver Order specified that this Sprint PCS report "must include information on all

pending Phase I and Phase II requests,',4 Sprint PCS provides this information below.

A. Phase I Status

SPCS has worked cooperatively with PSAPs across the country to deploy Phase I (cell

site/sector location) E911 services. It has accommodated Phase I requests regardless of PSAP

technology choices and has utilized CAS, NCAS and Hybrid CAS/NCAS (i.e., LEC) solutions.

As of January 23, 2002, Sprint PCS is providing Phase I E911 in 1174 PSAP jurisdic-

tions. A list ofthe deployed Phase I systems is attached as Appendix A.

There are 1166 PSAPs in the implementation process. This number represents PSAPs

that have made a Phase I request and serve geographic areas covered by Sprint PCS. Of these

pending Phase I requests, 164 have been pending for less than six months, and Appendix B lists

these PSAPs. Appendix C lists the 1002 PSAPs that have been in the implementation process

for more than six months. The reasons that Phase I was not implemented within six months var-

ies by PSAP, but the parties involved are working cooperatively to resolve them. An important

component ofE911 implementation is open communication with the PSAPs and Sprint PCS has

attempted to keep PSAPs informed ofits efforts and status. To Sprint PCS' knowledge, there are

4 Sprint pes Waiver Order at ~ 28.



Sprint pes First Quarterly Report
Wireless E911 implementation, Docket No. 94-102

February I, 2001
Page 6

no pending complaints against the company where the installation process was not completed

within six months. The Received Date listed in Appendix C indicates the date that Sprint PCS

first received the PSAP request, even if the PSAP did not at that time meet the prerequisites of

Rule 20.18. The company's objective is to deploy Phase I with as many PSAPs as possible. The

Company has not segregated those requests that meet the prerequisites contained in 47 C.F.R. §

20.18, but has attempted to move forward on all requests. At the Commission's request, Sprint

PCS will provide additional information with respect to specific deployment and PSAP circum-

stances presented in each case.

In analyzing the deployment of Phase I services, Sprint PCS has attempted to categorize

the reasons for delays into primary "root causes." The "Primary Issues which Created Delay"

column in Appendix C identifies these causes of delay. As reflected by the anticipated start

dates, many of the root causes have been resolved and the implementation process for these re-

quests is moving forward. The delay root causes generally fall into the following categories:

• PSAP Approval of Call Routing!PSAP Boundary IssuesIMSAG Issues. Many of the
pending PSAP requests fall into the primary root cause of "PSAP approval of call
routing." This is the most important step in the Phase I implementation process.
Sprint PCS must receive concurrence from the PSAP of the geographic area that the
PSAP will serve. Sprint PCS provides each PSAP with a coverage map, including
cell and sector coverage. Additionally, Sprint PCS provides each PSAP with a
spreadsheet that identifies cell and sector information. Before E911 service can be
implemented, however, the PSAP must verifY which cell sectors it will serve. All
PSAPs in a given geographic area must agree on the appropriate cell and sector from
which each will accept calls. This is often a politically impacted decision by the
PSAPs in identifying and concurring in cell site coverage and jurisdiction boundary
issues. Additionally, the PSAP must provide the proper Master Street Address Guide
("MSAG") street address for the cell site. The time within which these routing deci­
sions and boundary clarifications are made is beyond Sprint PCS' control. Sprint
PCS proactively contacts the PSAP if the PSAP does not provide the approval within
a reasonable amount oftime.

• Lucent NCAS Capability. Some of the PSAPs have sought an NCAS solution in Lu­
cent markets. The previous Lucent ECP-16 software did not support Phase INCAS
solutions. While that software load supports the CAS and Hybrid CAS! NCAS solu-
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tions, many PSAPs cannot support these solutions due to constraints in their E911
networks. The NCAS environment requires cell site level translations control of SS7
signaling for 911 routing, and ECP-16 software supports only switch level transla­
tions control. Cell site level control is required since all PSAPs served by a single
switch may not want or have Phase I or may want Phase I provided by a solution
other than NCAS. Sprint PCS has worked with its vendor to obtain software up­
grades to allow it to support these requests and is currently implementing the required
changes. The first application of this new software was successfully rolled out and
Phase I service for the City of Tucson, Arizona was implemented on January 25,
2002. The required switch software upgrade is now being installed in other Lucent
markets and Sprint PCS will be working with each of the impacted PSAPs to sched­
ule Phase I implementation in the markets served by Lucent switches as quickly as
possible.

• Stand-alone ALI Databases. Some of the PSAPs are served by ALI databases known
as stand-alone ALI systems ("SALI"). These SALI databases are not connected to a
national ALI network infrastructure, and are thus incapable of receiving information
dynamically. A PSAP that has been utilizing a SALI must initiate ALI connectivity
provisioning which creates additional coordination, planning, provisioning, cost
identification and cost recovery activities that generally do not fit within a definable
timeline. These additional activities are generally within the control of the PSAP.

• Requests Put On Hold. Implementation of some PSAPs is on hold because the PSAP
is not ready to move forward. In some cases, the PSAP issued its request before it
had developed the necessary plan for Phase I implementation or was simply not ready
for Phase 1. Sprint PCS has chosen to keep these files active in order to be in position
to support the PSAPs when it decides to move forward or has taken the necessary
steps to implement Phase 1.

• Statewide Deployment/Coordinated PSAP ReQuests. A majority of the pending
PSAP requests are associated with requests involving more than one PSAP. Two­
thirds of these requests (508) are associated with three statewide programs involving
Connecticut, New Jersey and Tennessee. The activities required to verify cell site
coverage, jurisdictional boundaries, establish PSAP call routing decisions and imple­
ment specific deployment plans are significantly more time consuming when the re­
quest covers more than one PSAP. These activities often require coordination and
planning among the state agency, the PSAPs, Sprint PCS, its vendor, Intrado and the
LEC. The timing of these activities and the required decisions is generally beyond
Sprint PCS' control.

• PSAP Contract Requirements. Some PSAP installations were delayed because of
PSAP insistence on a negotiated contract. Since the Commission revised the cost re­
covery requirement, Sprint PCS has ordinarily implemented Phase I requests without
requiring any contractual agreement. Some PSAPs, however, have insisted that con­
tracts are necessary before implementation can begin. In these cases, Sprint PCS
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could not move forward with required implementation activities until a contractual
agreement acceptable to both parties was completed. This type of activity does not fit
into a predefined timeline.

• Administrative Delays. In some cases, the PSAP request was not forwarded to the
correct department within Sprint PCS for processing. Additionally, Sprint PCS and
its vendor have at times misplaced paperwork necessary to provide the cell site
spreadsheets to the PSAP. Sprint PCS has implemented formal procedures to ensure
that requests are promptly processed and has developed timelines to better ensure that
the implementation process is not delayed.

• LEC Trunk Order Delays. Once the call routing has been confirmed, the 911 trunks
must be provisioned. The ordering process requires coordination among the PSAP,
Sprint PCS and the LEC. In some circumstances, the trunk orders are not promptly
processed or difficulties arise in the provisioning of the trunks. In other instances, the
PSAP requires that the wireless carrier meet certain criteria before the trunk order is
placed.

• LEC Issues. In some cases, the LEC did not have enough capacity in its selective
router to install the 911 trunking from the wireless carrier. This required that the LEC
upgrade its system to accommodate the trunking requirements. In other cases, the
existing 911 network did not support SS7 signalling so that Sprint PCS was required
to install different trunks. Additionally, Sprint PCS has at times experienced delays
in obtaining the necessary psuedo-ANIs from the LEC so that they could be used for
routing and ALI query purposes.

Sprint PCS and its primary Phase I vendor, Indrado, have worked diligently to move the

Phase I implementation process forward. More aggressive project management tools have been

implemented and controls initiated and tightened to more effectively identify and address issues

that could negatively impact Sprint PCS' ability to meet the PSAPs' requirements for Phase I

services. Jointly with PSAPs, we have identified and addressed issues in a manner that exempli-

fies the good faith efforts that all involved parties must display to successfully deploy Phase I

E911 services.

B. Phase II Status

Sprint pes plans to deploy Phase II in accordance with Appendix D and the required

benchmarks. As more fully explained below, Sprint pes is currently selling GPS handsets and it

---~~-_. -~~~-~~~--~~~~~~~~~~-~~~~~
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has installed the necessary location calculating and routing system. Sprint PCS is in the process

of upgrading its network transmission capabilities. Appendix D lists the expected dates that the

Sprint PCS switches will be upgraded to provide Phase II capability.

Sprint PCS has received, through January 23, 2002, 166 Phase II requests from jurisdic-

tional authorities representing 944 PSAPs. Sprint PCS has not attempted to segregate these re-

quests as to whether they are valid or not under the Richardson Order. Sprint PCS has previ-

ously commented that if a PSAP has not made the necessary upgrades to its system, it will not be

able to receive true calculated location infonnation.5 However, because Sprint PCS is using a

handset-based system and has already invested in the location infrastructure, it is Sprint PCS'

current plan to implement Phase II in accordance with the provided schedule.

Sprint PCS has made significant investments in both personnel and financial resources to

deploy Phase II. Three major components are necessary in order for Sprint PCS to produce the

location infonnation: I) Data Collection; 2) Location Calculation and Routing; and 3) Network

Transmission.

1. Data Collection:

Aided GPS collects data from available satellite signals as well as infonnation regarding

the power received from surrounding base stations and other messaging data inherent in a

CDMA network. To collect this data, the wireless handset must be modified to look for this in-

fonnation, including the addition of a receiver to hear satellite signals, and a modified chipset to

process the data.

5 See Revision ojthe Commission's Rules to Ensure Compatibility with Enhanced 9JJ Emergency Calling
Systems, Sprint PCS Reply Comments in Support ojits PetitionJor Reconsideration and Clarification. CC
Docket No. 94-102, (Jan. 28, 2002).
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As discussed in more detail below, Sprint PCS has acquired and sold GPS handsets and is

currently meeting the benchmark established in the Waiver Order.

2. Location Calculation and Routing:

As previously advised, Sprint PCS has installed the necessary network platforms to proc-

ess location information. Upon receiving a 911 call, the switch will contact one of two redun-

dant national platforms, which determine how the call will be routed and which will perform the

actual calculation of the X and Y coordinates. The national platforms consist of two pieces of

equipment.

a. Mobile Positioning Center <MPC). The MPC will be the primary interface between
Sprint PCS' network and the E911 networks. It identifies the type ofhandset placing
the call, determines the PSAP that should receive the call, and assigns the
ESRK/psuedo-ANI used in routing.

b. Positioning Determining Equipment (PDE). The PDE is the calculator. It receives
the information collected from the handset and network via the MPC, performs the
necessary calculation, and computes the latitude and longitude.

To confirm, Sprint PCS has purchased and installed the MPC equipment and the PDE software

needed for assisted GPS location services. These national platforms are operational and are cur-

rently supporting the Rhode Island Phase II deployment.

3. Network Transmission (LucentlNortel):

Once the handset collects the available data, the information must be passed through the

network to the MPC. The network software that operates both the base stations and the switches

must be modified to transfer these large amounts of data and respond to subsequent directions.

Sprint PCS currently relies upon two primary switch and base station manufacturers, Nortel and

Lucent.

At the time of the October 12, 200I Waiver Order, Sprint PCS had submitted a then-

current implementation schedule for its Lucent markets, but not for its Nortel markets. Nortel
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market information was not included because Sprint pes had just begun Lab testing Nortel's

Phase II software, and it was simply too early to prepare even a tentative schedule. In accor-

dance with the Waiver Order, Sprint pes "must provide a PSAP-specific conversion schedule

which describes how it will prioritize PSAP requests and deploy Phase II service for its Nortel

markets.,,6 Appendix D contains Sprint pes' current conversion schedule for both Lucent and

Nortel markets. Sprint pes has submitted one combined schedule because its E911 implemen-

tation process is part of a comprehensive deployment effort that involves both Lucent and Nortel

markets simultaneously.

a. Lucent markets

The anticipated dates for the conversion of certain Lucent markets that Sprint pes in-

eluded with its July 30, 2001 report have slipped. Sprint pes advised the Commission in its

September 20, 2001 report that Lucent had announced a delay its delivery of its Phase II soft-

ware and that this vendor delivery delay would require Sprint pes to slip its earlier published

schedule by two months.' The delay did, in fact, occur. Additionally, the Rhode Island First

Market Application ("FMA") was delayed because of the delay of the software and related test-

ing. In turn, installation of software changes in other Lucent markets was delayed until the FMA

was successfully deployed. However, and importantly, Sprint pes still anticipates completing

installing Phase II software in all Lucent switches within the May 30, 2002 deadline established

in the Waiver Order.

6 Sprint pes Waiver Order at p.IO' 28.

7 See Sprint pes Second Supplemental Report, at 4 (Sept. 20, 200 I).

------~- --- ---
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Nortel had delivered to Sprint PCS its Phase II software for lab testing shortly before

Sprint PCS submitted its September 20,2001 Supplemental Report. At the time, Sprint PCS had

hoped that it could commence its FMA in January 2002. Sprint PCS discovered numerous issues

with this software and the software is still being tested in the Sprint PCS laboratory. Addition-

ally, Sprint PCS needs two different software releases from Nortel, one for Norte! switches in

markets using Nortel base stations, and the other for Nortel switches in markets where Sprint

PCS uses base stations manufactured by another vendor. (The latter markets are indicated in

Appendix D as ''Norte!-IOS''.)

Sprint PCS currently has a FMA scheduled to begin on March 25, 2002 in St. Clair

County, Illinois, a Nortel market. This FMA start date may slip several weeks depending on

when Sprint PCS receives certain software upgrades from Nortel and whether those software up-

grades are successfully tested. Sprint PCS expects delivery of the newest software upgrade

within a week. If the FMA slips, then later Nortel market start dates will likely slip accordingly.

At this time, however, Sprint PCS still anticipates upgrading all Nortel switches with the

Nortel Phase II software within the August I, 2002 deadline established in the Waiver Order.

But as the experience with Lucent demonstrates, current anticipated upgrade schedules can slip if

there are additional vendor delays.

III. CURRENT HANDSET SALES

The Waiver Order specified that this Sprint PCS report "must also include information on

current handset models being activated or sold that are GPS-capable and important events affec-

tion location-capable handset penetration levels, such as introduction ofnew handset models."g

8 Sprint pes Waiver Order at p.1 0 '1128.

----------- ~ ---_. -- --~-~- -..- ------------------------
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Sprint pes was the first wireless carrier to begin selling GPS-based handsets when it

launched the Samsung N300 on October I, 2001. Between October I and December 31, 2001, it

sold in excess of 120,000 of these GPS-enabled handsets. Sprint pes anticipates introducing a

second GPS-compatible handset in the near future, and it further expects to introduce several ad-

ditional models about the time it activates its nationwide 3G network later this year.

The next handset deadline Sprint pes faces is July 31, 2002, when the Waiver Order

specifies that 25% of all new handsets sold must be GPS capable. At this time, it is difficult to

predict whether Sprint pes will meet this benchmark, because it may have only two GPS-

compatible handsets in the market in July and it will be customers who will decide whether to

purchase these handsets or other, non-GPS-capable handsets (which will determine whether

Sprint pes will be capable of meeting the 25% threshold).

Several points bear emphasis concerning handset sales. First, Sprint pes still anticipates

that, by the end of the year, it will be purchasing only handsets that include GPS functionality.

Thus, the time will soon come when customers will have no choice but to purchase GPS-capable

handsets. Second, although the economy has slowed considerably, Sprint pes remains hopeful

that its launch of its 3G network will entice millions of customers to upgrade their existing hand-

set to a 3G handset - and one that will also include GPS functionality.

Additionally, individuals that purchase GPS handsets will likely not be able to utilize

handset location capabilities in the near term. In fact, for very good reasons, Sprint pes does not

want customers to think that 911 location services are generally available or that the purchase of

the handset means that they can be located at this time. Sprint pes does not market the GPS ca-

pability because it does not want to create unrealistic customer expectations or misreliance.
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The Waiver Order specified that this Sprint PCS report "must also contain statements re-

garding whether Sprint SPC has met each deployment benchmark and, ifnot, the reasons for its

failure to comply.,,9

Sprint PCS has met the only benchmark passed to date, the requirement that it begin

selling GPS handsets by October I, 200I. As noted above, Sprint PCS has sold in excess of

120,000 such handsets through the end of last year. Sprint PCS' ability to meet the next two

handset benchmarks - 25% (July 30,2002) and 100% (December 31, 2002) of new handset

sales - will depend on the date that handset vendors release new models and the state of the

economy. Sprint PCS continues efforts to meet these aggressive deadlines, however.

The Waiver Order directed Sprint PCS to provide a statement regarding the accuracy

milestone. The rules provide that handset-based location solutions must provide the location of

wireless 911 calls with an accuracy of 50 meters for 67 percent of calls and 150 meters for 95

percent of calls. 10 Sprint PCS is meeting the Commission's accuracy requirements in its Rhode

Island deployment.

Sprint PCS continues to expect to meet the benchmark dates for network conversion -

namely, conversion of all Lucent market switching software by May 30, 2002, and conversion of

all Nortel market software by August I, 2002. Although there have been unexpected delays by

both switch vendors, these delays have not yet threatened the ability to meet the Commission's

deadlines.

9 Sprint pes Waiver Order at p.1 0 ~ 28.

iO 47 C.F.R. § 20.18(h)(2).
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The Waiver Order specifies that Sprint PCS ''must support each Quarterly Report with an

affidavit, from an officer or director of Sprint, attesting to the trust and accuracy of the report." I I

Appendix E is the conforming Declaration of Dennis G. Huber, Senior Vice President - Opera-

tions, Sprint PCS.

VI. LIKELIHOOD OF FAILURE

The Waiver Order specifies that "to the extent Sprint anticipates that it will fail to satisfy

anyone of the conditions, it must advise the Commission of the problem,,,12 At this time, Sprint

PCS is scheduled to meet the benchmark requirements. However, as this and earlier implemen-

tation reports have documented, Sprint PCS' ability to meet specified regulatory mandates will

also depend on the actions, or inaction, of third parties.

VII. LESSONS FROM THE RHODE ISLAND INSTALLATION

On May 7, 200I, the State of Rhode Island submitted a request to convert ail PSAPs in

the state to Phase II service. Rhode Island is a sophisticated PSAP, and it committed to provide

necessary resources (personnel and dol1ars) towards the project. The State was also attractive

because it operates its own ALI database and, thus Phase II services could be implemented with

fewer involved parties. Rhode Island happens to be served by Lucent switch, so Sprint PCS

agreed to use the State as the location for its First Market Application. Sprint PCS used patch

software that Lucent specifical1y developed at Sprint PCS' request.

Rhode Island initial1y sought to implement a CAS Phase II solution, and the parties' goal

was to activate service in late July 2001. Sprint PCS questioned whether CAS was technical1y

11 Sprint PCS Waiver Order at p.11 , 28.

12 Sprint PCS Waiver Order at p.ll , 28.
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feasible, because of the time likely needed to calculate the caller's location. The PSAP eventu-

ally decided to implement NCAS for financial reasons (e.g., it was cheaper to upgrade the ALI

database than to upgrade the selective router). Sprint PCS began internal testing in mid-August,

while the PSAP began modifying its ALI database software. Vendor delays and unanticipated

complications pushed back the start date for joint testing. Joint testing finally began in Novem-

ber 200I, and the installation and testing was complete on December 21, 200I. The State has

been using the system with "live" traffic since that date.

Rhode Island chose to implement a "E2 interface" that includes refresh and confidence

factor capabilities. Subsequent events confirmed this to be a critical decision. Experience in the

Rhode Island system has shown that it generally takes from eight to 20 seconds to calculate the

caller's location. Refresh capability is important because the caller's location is rarely available

when the PSAP first initiates its first query. In the vast majority of cases, the PSAP does not re-

ceive the caller's location information until the second query. (The parties have agreed that the

PSAP will not launch its second query until approximately 15 seconds after the first query.)

The confidence factor is important so the PSAP knows that the latitudelIongitude infor-

mation appearing on the call taker's screen is the caller's true calculated location or a default 10-

cation (identifying the center of the serving cell sector). The Confidence factor is especially im-

portant with the receipt of the first query, since in most instances the data that appears to be the

caller's location is not the calculated location. However, the confidence factor is also important

in subsequent queries, because receipt of the default location in response to the second query

generally indicates to the call taker whether the caller has a GPS or legacy (non-GPS) handset.

The project revealed that the most time-consuming task of the installation was identifying

all the network elements that included timing and other parameters and thereafter, adjusting these
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parameters within each network element so it would continue to work properly in conjunction

with all other network elements (e.g., a change in the CPE could require a change in Sprint PCS'

Mobile Positioning Center or in Intrado's equipment). It was also necessary to ensure that the

caller and location data is provided in the correct format and field so that the final information is

correctly displayed on the PSAP's CPE. Given this experience, Sprint PCS recommends that

PSAPs interested in facilitating the activation of Phase II include in their request details about

their CPE and ALI database and what information they have regarding current timing and other

parameters.

Rhode Island was also an example of a PSAP that did not have connectivity with the na-

tional ALI networks. Without this connectivity, dynamic updates with the location information

to the ALI are not possible. Each PSAP should analyze its current network connectivity to en-

sure that it has access to the national ALI networks.

Despite these challenges and delays, the Phase II system is now operational in Rhode Is-

land. Sprint PCS wishes to commend the Rhode Island PSAP and its software vendors for the

commitment and dedication they gave to this project.
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As outlined above, Sprint PCS has complied with the requirements imposed by the

Waiver Order and, through this report, provides the Commission with updated information con-

ceming its E9lI deployment efforts.

Respectfully submitted,

SPRINT SPECTRUM L.P., d/b/a Sprint PCS

O~~!LUiSllL:Lall~ ~
Vice President, PCS Regulatory Affairs
401 9th Street, N.W., Suite 400
Washington, D.C. 20004
202-585-1923

Charles W. McKee
Jeffrey M. Pfaff
Sprint Corporation
6160 Sprint Parkway
Mail Stop: KSOPHI0414-4A325
Overland Park, KS 66251
913-762-7720

February I, 2002
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State PSAP I Authority Request PSAPs Launched Date

AL Walker County 911 Jasper 1 06/02100

AL Shelby County 911 3 07/27/00

AL Blount County 911 1 08/03/00

AL Fairfield FO 1 08/08/00

AL Vestavia Hills FO 1 08/08/00

AL Gardendale Fire and Rescue 1 08/17/00

AL Pleasant Grove PO 1 08/17100

AL City of Hueytown PO 1 08125/00

AL City of Mountain Brook PO 1 08/25/00

AL City of Tarrant 1 08/25/00

AL Homewood Fire & Rescue Service 1 08/25/00

AL Hoover County 1 08/25/00

AL Irondale 1 08/25/00

AL Midfield PO 1 08/25/00

AL Leeds County 1 09/12100

AL Birmingham PO 1 09/15/00

AL Jefferson County 1 09/19/00

AL Bessemer FO 1 02120101

AL Autauga County 1 07/09/01

AL City of Montgomery 1 07/09/01

AL Elmore County 4 07/09/01

AL Lowndes County E- 911 1 07/09/01

AL Chilton County 1 07/10/01

1
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AL Talladega County 5 07/10/01

AL Tallapoosa County 3 07/10/01

AL City of Fort Payne 1 07/11/01

AL Cleberne County 1 07111/01

AL DeKalb County 1 07111/01

AL Etowah County 2 07111/01

AL Franklin County 3 07116/01

AL Limestone County 1 07/16/01

AL Russell County 911 1 07/24/01

AL Cullman County 4 08/01/01

AL Dallas County 2 08/08/01

AL Mobile County 1 08/22101

AL Calhoun County 1 08/24/01

AL Colbert County 1 08/24/01

AL Tuscaloosa County 3 09/20/01

AL Lee County 3 09/24/01

AL Baldwin County 1 09/27/01

AL Hale County & Marengo County 2 10/31/01

AL Lauderdale County 1 11/09/01

AL Pickens County 1 12111101

AL Dothan I Houston County E- 911 District 2 01/22102

AR City of Jacksonville - 911 Coordinator 1 09/15/00

AR City of Little Rock Emergency Services 1 09/15/00

AR City of North Little Rock Emer. Services 1 09/15/00

-_.-" " .._--
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AR MaumelleDPS 1 09/15/00

AR Pulaski County Office of the Sheriff 1 09/15/00

AR Sherwood PD 1 09/15/00

Washington County Emergency Services
AR (Springdale, CEMS, Fayetteville) 3 03/19/01

Benton County (Cen Com, Rodgers PD, Bentonville
AR PD) 3 05/31/01

AR Crittenden County Detention Facility 1 08/24/01

AR Lonoke County Emergency 911 1 11/29/01

AR Crawford County 911 Advisory 1 12103/01

AR Saline County (City of Benton, Saline County Central) 2 12113/01

AR Faulkner County 1 12118/01

AR Pope County Emergency Comm. 1 01/08/02

CO Weld County 911 Emergency 1 03/30/00

CO EI Paso - Teller County 911 2 03/31/00

CO Larimer Emergency (LETA) 5 04/26/00

CO Adams County Comm. Center 1 04/27/00

CO Arapahoe County E- 911 Emergency 7 05/12100

CO Jefferson County Colorado E- 911 Board 1 05/12100

CO Boulder Regional Emergency Authority 3 05/19/00

CO Clear Creek County 1 05/19/00

CO Douglas County Emer. Tele. Svc. Authority 7 05/19/00

CO Gilpin County E- 911 Authority Board 1 05/19100

CO Summit County Communication Center 1 05/19/00

CO City of Denver Department of Safety 1 05/30/00

CO Eagle County ETSA 1 09/26/00

3
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FL Flagler County Board of Comm. 1 01/25/01

FL Palm Beach County 911 22 05/21/01

FL Orange County 911 1 05/24/01

FL Miami - Dade County 911 10 07/27101

FL Manatee County 1 08/21/01

FL Pasco County 3 08/21/01

FL Hamilton County Sheriffs Office 1 08122101

FL Collier County 1 08123/01

FL Hendry County E- 911 1 08/23/01

FL Pinellas County Emergency Comm. 1 08/23/01

FL Nassau County Sheriffs Office 1 09/06/01

FL Escambia County Dept. of Public Safety 1 09/14/01

FL Santa Rosa County E- 911 1 09/20101

FL Alachua County 1 09/26/01

FL Polk County 911 Operation 1 09/26/01

FL Charlotte County Sheriff 1 09/27101

FL Sarasota County Government 1 09/27101

FL Highland County Board of Comm. 1 10103/01

FL Hillsborough County 911 1 10/04101

FL Duval County 1 10/11/01

FL Glades County 1 10/11/01

FL Marion County Board of Comm. 1 10/17101

FL Monroe County Board of Comm. 4 10/17101

FL Levy County E- 911 Database Mgml. 1 10/19/01

4
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FL Hernando County Sheriff 1 11/02101

FL Indian River County 1 11/06/01

FL Sumpter County 911 1 11/07/01

FL Volusia County 5 11/16/01

FL Leon County Sheriff 1 11/20/01

FL Columbia County 911 Emer9. Services 1 11/30/01

FL Seminole County Emergency Comm. 1 12105/01

FL SI. Johns County Sheriff's Office 2 12105/01

FL Jackson County Emergency Management 1 12107/01

FL Citrus County Sheriff's Office 1 01/03/02

GA Coweta County 1 08106/99

GA Cherokee County 911 1 12114/99

GA Doughtery County 1 02129/00

GA Worth County Board of Comm. 1 02129/00

GA Catoosa County Sheriffs Office 1 04/28/00

GA Houston County Comm. 1 05/02100

GA Banks County E- 911 1 06/07/00

GA Hall County Emergency Management 1 06/07/00

GA Jackson County E-911 Comm. 1 06/07/00

GA Cobb County Public Safety 1 08/10/00

GA Griffin - Spalding County 1 11/03/00

GA Paulding County 911 1 11/03/00

GA Athens - Clarke County 1 11/29/00

GA City of Conyers PD 1 01/04/01

5
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GA Rockdale County 911 1 01/04/01

GA City of Chamblee PD (DeKalb County) 1 01/15/01

GA Morgan County Comm. 1 01/15/01

GA Gwinnett County Police 1 02101/01

GA Columbus PD ( Muscogee Co.) 1 05/01/01

GA Fulton County Emergency Comm. Dept. 1 OS/25/01

GA Lamar County Board of Comm. 1 08/21/01

GA Clay County-City of Morrow Emerg. Comm. 1 09/24/01

GA Greene County Board of Comm. 1 10/02101

GA Henry County Emergency. Comm. 1 10/09/01

GA Clayton County Comm. Department 1 11/20/01

GA Oconee County 911 1 01/15/02

GA City of Riverdale (Clayton Co.) 1 01/22102

IA Bremer 1 01/22101

IA Dallas County Sheriffs Office 1 06/26/01

IA De Moines Police Department 1 06/29/01

IA Polk County Sheriffs Office 1 06/29/01

IA Warren County Communications 1 07/06/01

IA Ankey Police Department 1 07/09/01

IA Madison County Sheriffs Office 1 07/20/01

IA Story County Sheriffs Office 1 09/18/01

IA Johnson County Sheriffs Office 1 09/25/01

IA Cass County Public Safety Comm. Center 1 09/27/01

IA Guthrie County 1 10/03/01

6
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IA Iowa County Sheritrs Office 1 10/04/01

IA WestCom / West Des Moines PD 1 10/04/01

IA Adair County Sheriff's Office 1 10/05/01

IA Jasper County Sheriff's Office 1 10/05/01

IA Poweshick County Sheriff's Office 1 10/05/01

IA Burlington Police Department 1 10/06/01

IA Dubuque County 1 10/08/01

IA Ames Police Department 1 10/10/01

IA Linn County Area 9-1-1 1 10/17/01

IA Pottawattamie Co. Law Enforcement 1 10/17/01

IA Davenport Police Department 1 10/30/01

IA Clinton County 1 11/15/01

IA Scott County 1 11/15/01

IA Maquoketa Police Department 1 11/27/01

IA Cedar County 1 11/28101

IA Jones County 1 11/29/01

IA Manchester Police Department 1 11/29/01

IA Linn County 1 12103/01

IA Benton County 1 12105/01

IA Buchanan County 1 12105/01

IA Louisa County 1 12106/01

IA Muscatine County 1 12106/01

IA Bettendorf PD 1 12111/01

IA Henry County Emergency. Comm. 1 12111/01

7
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IA Washington 1 12113/01

IA Iowa State 2 01/10/02

IA Marion Police Department 1 01/17/02

fA Blackhawk PD 1 01/22102

IL St. Clair County Emergency Board 12 06/02100

IL Clinton County 2 09/29/00
Village of Barrington Hills (includes S. Barrington)

IL Kane, McHenry, Cook, Lake Counties 2 11/17/00

IL Bedford Park (Cook County) 1 08/15/01

IL Waukegan (Lake County) 1 08/16/01

IL Orland Park (Cook - Will Counties) 2 08/21/01

IL Winnebago County (includes Loves Park) 2 08/28/01

IL Village of Fox Lake PD (Lake County) 1 09/17/01

IL McHenry County 6 09/18/01

IL Kane County Sheriff 9 09/20/01

IL Kendall County (KENCOM) 1 09/20/01

IL Will County 9 09/27/01

IL Village of Western Springs (Cook County) 2 10/19/01

IL Bond County E- 911 1 10/31/01

IL Peoria County 1 11/01/01

IL Lake County E- 911 7 11/07/01

IL Village of River Grove (Cook County) 1 11/13/01

IL Aurora 1 11/29/01

IL City of Elgin 1 11/29/01

IL Montgomery 1 11/29/01

8
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IL Quad Com 1 11/29/01

IL Tri-Com 1 11/29/01

IL Village of Midlothian (Cook County) 1 11/29/01

IL Village of S. Elgin 1 11/29/01
Barrington PD & FD - Iverness PD & FD (Cook-Lake

IL Counties) 2 11/30/01

IL CenCom E- 911 (Cook County) 7 11/30/01

IL DuPage County (Sheriff) 21 11/30/01

IL Cook County (Unincorporated) 128 12114101

IL City of Chicago Heights (Cook County) 3 12117/01

IL NW Central 911 8 12118101

IL Sangamon County Emerg. Tele. System 58 12121/01

IL Bond County 1 12128/01

IL Kankakee County 4 12128/01

IL Village of Wilmette PD (Cook County) 1 01/08102

IL Lansing PD (Cook County) 1 01/24/02

IN Hendricks County Sheriffs Department 4 10/26/99

IN Hamilton County Sheriffs Department 3 10/27/99

IN Johnson County Sheriffs Department 5 10/28/99

IN Clark County Public Safety 2 05/05/00

IN Floyd County Sheriffs Department 1 05/05/00

IN Lake County Sheriffs Department 18 06/13/00

IN Metropolitan Emergency Comm. 5 07/07/00

IN Clinton County 1 08/01/00

IN Delaware County 1 08/20/01

9



Deployed Phase) Requests Append".x A

IN Montgomery County 1 08/20101

IN Morgan County 1 08/20101

IN Steuben County Public Safety 4 12104/01

IN Putnam County 1 12107/01

IN Dearborn County 1 12111/01

IN Starke County Sheriffs Department 1 01/08/02

IN LaGrange County 1
01/10102

IN Marshall County 1
01/10102

IN Noble County 1
01/10102

IN Tippencanoe County 1
01/10102

IN Kosciusko County 1 01/15/02

IN Whitley county E- 911 1 01/15/02

IN Adams County 1 01/18/02

IN Fulton County 1 01/18/02

IN Ohio County 1 01/22102

IN Allen County Sheriff 1 01/24/02

IN DeKalb County 1 01/24/02

IN LaPorte Co. 911 Regional Dispatch Ctr. 1 01/24/02

KY Campbell County 1 01/17102

KY Grant County Public Safety Comm. Center 1 01/17102

KY Oldham County Central Dispatch 1 01/17102

LA SI. Charles Parish 1 03/20101

LA Gretna PD (Jefferson Parish) 1 08/28/01

LA Jefferson Parish 1 08/28/01

10
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LA Kenner PD (Jefferson Parish) 1 08/28/01

LA Bogalusa PD (Washington Parish) 1 08/30/01

LA Plaquemines Parish Comm. District 1 08/30/01

LA Washington Parish Comm. District 1 08/30/01

LA Bienville Parish Comm. District 1 09/04/01

LA Webster Parish Comm. District 1 09/04/01

LA Calcasieu Parish Comm. District 1 09/19/01

LA Covington PD (51. Tammany Parish) 1 09/25/01

LA Mandeville PD (SI.Tammany Parish) 1 09/25/01

LA Slidell PD (51. Tammany Parish) 1 09/25/01

LA 51. Tammany Parish Comm. District 1 09/25/01

LA LaFourche Parish Comm. District 1 10/02101

LA SI. Mary Parish Comm. District 1 10/02101

LA 51. John the Baptist Parish 1 10/18/01

LA Lincoln Parish Comm. District 1 11/07/01

LA Terrebonne Parish Comm. District 1 11/07/01

LA Jefferson Davis Parish Comm. District 1 11/20/01

LA Assumption Parish Comm. District 1 12111/01

LA Vernon Parish Comm. District 1 01/07/02

LA Iberville Parish 1 01/09/02

LA Orleans Parish Comm. District 1 01/10/02

LA 51. Martin Parish 911 Comm. 1 01/22102

MN Metropolitan 911 Board 27 12110/01

MS Pearl River County Sheritrs Office 1 03/27/01

11
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MS Picayune PD (Pearl River) 1 03/27/01

MS Desoto County Sheriff's Office 1 04118101

MS Hernando PD (Desoto County) 1 04/18/01

MS Olive Branch PD (Desoto County) 1 04/18/01

MS Southhaven PD (Desoto County) 1 04/18/01

MS Tunica County 911 1 05/04/01

MS City of Clinton PD (Hinds County) 1 08/15/01

MS City of Jackson PD (Hinds County) 1 08/15/01

MS Hinds County Sheriff's Department 1 08/15/01

MS Forrest Co. Emergency Mgmt. District 1 08/16/01

MS Grenada EOC 1 08/16/01

MS LeFlore Sheriff's Department 1 08/16/01

MS Lamar County 2 08/17/01

MS Montgomery County Emergency Operations Center 1 01/22102

NC Iredell County 911 1 08/14/00

NC Rowan County Department of Comm. 1 08/14/00

NC Cabarrus County Sheriff 1 08/16/00

NC Randolph County Emergency Services 1 03/29/01

NC County of Harnett 1 04104/01

NC Dunn PD 1 04104/01

NC Town of Cary (Wake County) 1 04125/01

NC Wake County (Raleigh) 1 05/04/01

NC Davie County 911 1 05/10101

NC Charlotte - Mecklenburg PD 1 07/30101

12
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NC Burke County E- 911 1 08/14/01

NC Cumberland Co. Emerg. Comm. Center 1 08/16/01

NC Fayetteville Fire 1Emergency Mgmt. 1 08/16/01

NC City of Greensboro 1 08/17101

NC City of High Point 1 08/17101

NC Guilford County 1 08/17101

NC County of Lincoln 1 08/21/01

NC Davidson County Emergency Comm. 1 08/23/01

NC Buncombe County EMA 1 08/29/01

NC Stokes County 1 09/20101

NC Hoke County Emergency Comm. 1 09/27101

NC Forsyth County 911 2 09/28/01

NC Orange County Emergency Management 1 09/28/01

NC Rockingham County Emergency Services 1 09/28/01

NC Scotland County Emergency Services 1 09/28/01

NC University of North Carolina at Chapel Hill 1 09/28/01

NC 911 Center of Chatham County 1 09/29/01

NC Eden PD 1 10101/01

NC Granville County Emergency Comm. 1 10/19/01

NC Richmond County Emergency Operations 1 10/30101

NC Onslow County Emergency Services 3 11/29/01

NC Davie County 911 1 12114101

NC Franklin County Sheriff's Department 1 12118/01

NC Beaufort County Sheriffs Office 1 12120101

13
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NC Cleveland County 1 12120/01

NC Nash County Emergency Services 1 12120/01

NC Stanly County 1 12127/01

NC Johnston County 911 1 12128/01

NC Alamance Co. Emergency Comm. Center 1 01/07/02

NC Wilson County Emergency Comm. Center 1 01/14/02

NE Sarpy Co. Emerg. Management & Comm. 1 12111/01

NE Douglas County 1 12112101

NY Erie County 25 11115/01

NY Cattaraugus County Sheriff 1 12103101

OH Amberley Village 1 01/18/02

PA Erie County 11 12112101

RI State of Rhode Island 39 06128/00

SC Spartanburg County Comm. 2 07/24/01

SC Chester County 911 1 09/07/01

SC York County 911 1 11/01/01

SC Kershaw County E- 911 1 11/13/01

SC Greenville County E- 911 7 11/16/01

SC Dillon County E- 911 1 11/30/01

SC Dorchester County Emergency Services 2 11/30/01

SC Lexington Co. Dept. of Public Safety 3 12120101

SC Pickens County E- 911 2 12128/01

TX DENCO Area 911 District 12 05/01/00

TX Brazos Valley Council of Governments 7 09/15/00

14
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TX Alamo Area Council of Governments 21 11/28/00

TX Central Texas Council of Governments 7 12104/00

TX Potter-Randall Co. Emerg. Comm. District 6 12104/00

TX Coastal Bend Council of Governments 14 12107/00

TX Greater Harris County 30 12108/00

TX Houston - Galveston Area Council 30 12108/00

TX Golden Crescent Regional Planning Comm 1 12111/00

TX Panhandle Regional Planning Comm. 7 12118/00

TX Lubbock Emergency Comm. District 5 12119/00

TX South Plains Association of Government 8 12119/00

TX Nortex 911 Communications District 1 01/03/01

TX West Central Texas Council of Gvmt 6 01/05/01

TX Emergency Comm. District of Ector Co. 1 01/09/01

TX Richardson 4 01/18/01

TX Abilene 1Taylor County 911 District 2 01/22101

TX Lower Rio Grande Valley Development 22 01/22101

TX NORTEX Regional Planning Commission 8 01/26/01

TX Heart of Texas Council of Governments 11 01/30/01

TX Middle Rio Grande Development Council 1 02102101

TX TEXOMA Council of Governments 4 02106/01

TX Montgomery Co. Emerg. Comm. District 5 02108/01

TX Midland County 911 District 1 02113101

TX Concho Valley Council 1 02119/01

TX South Texas Development Council 3 02122101

15
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TX Austin County Emergency Comm. District 1 03/02101

TX McLennan Co. Emerg. Assistance District 1 03/23/01

TX Capital Area Planning Council 911 23 03/29/01

TX Bexar Metropolitan 20 05/25/01

TX SW. Regional Comm. Center 1 07/12101

TX North Central Texas (COG) 57 07/24/01

TX City of Plano 1 08128101

TX Galveston Co. Emergency Comm. District 1 11/13101

VA York County 1 03/17/00

VA Hampton Police 1 03/22100

VA City of Newport News 1 03/23/00

VA Norfolk County 1 03/24/00

VA Portsmouth Police 1 03/30/00

VA Suffolk County 1 04/06/00

VA Henrico County 1 06/29/00

VA Chesterfield County 1 06/30/00

VA Powhatan Co. Office of Emerg. Services 1 07/06/00

VA City of Richmond 1 07/07/00

VA Virginia Beach Public Safety 1 09/06/00

VA City of Chesapeake 1 09/08/00

VA Pittsylvania 1 06/14/01

VA Hanover Co. Emerg. Comm. Department 1 09/18/01

VA City of Williamsburg PD 1 12114101

VA James City County Emergency Comm. 1 12114/01

16
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State PSAP I Authority Request PSAPs Received Date Status

AL Macon County E9-1-1 Board 3 10/15/01 Active

AL Marshall County 1 01/18/02 Active

AR Columbia County 1 11/16/01 Active

AR Conway County 1 10/18/01 Active

AR Dallas County 1 09/24/01 Active

AR St. Francis County 1 01/02102 Active

City & County of San Francisco - Emergency
CA Communications Dept. 1 07/30/01 Active

CO Durango/La Plata Emergency Comm. Ctr. 1 08102101 Active

DE State of Delaware Dept. of Public Safety 1 10/18/01 Active

FL Lee County Division of Public Safety 1 10/19/01 Active

FL Wakulla County 1 01/14/02 Active

IL Berkeley PD (Cook County) 1 07/20/01 Active

IL City of Chicago (Cook County) 13 08/01/01 Active

IL City of Peru ETSB - LaSalle Co. 1 12106/01 Active

IL Clark County E9-1-1 3 12106/01 Active

IL DeWitt County 1 09/14/01 Active

IL Jefferson Co. Emerg. Tele. System Board 1 07/30/01 Active

IL Lake Forest Police Dept. 1 10/05/01 Active

IL Livingston County ETSB / L1V COM 1 07/27/01 Active

IL Massac County 1 10/03/01 Active

IL Monroe County 1 07/27/01 Active

IL Morgan County E9-1-1 2 11/20/01 Active

IL Stephenson County 1 11/27/01 Active

1
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State PSAP I Authority Request PSAPs Received Date Status

IL Union County Emerg. Tele. System Board 1 08/11/01 Active

IL Village of Elmwood Park PO 1 08/23/01 Active

IL Village of Forest Park 1 11/13/01 Active

IL Village of Libertyville 1 08/13/01 Active

IL Village of Maywood (Cook Co.) 1 10/04/01 Active

IL WesCom 1 07/18/01 Active

IN Hancock County 1 12105/01 Active

IN Monroe County 1 09/06/01 Active

IN Tipton County 1 10/29/01 Active

IN Wabash County 1 11/16/00 Active

KS Ft. Leavenworth Provost Marshall 1 11/16/01 Active

KS Johnson County Sheriffs Department 1 11/16/01 Active

KS Leavenworth County Sheriffs Office 1 11/16/01 Active

KS Leavenworth Police Department 1 11/16/01 Active

KS Leawood Police Department 1 11/16/01 Active

KS Lee's Summit Police Department 1 11/16/01 Active

KS Lenexa Police Department 1 11/16/01 Active

KS Olathe Police Department 1 11/16/01 Active

KS Overland Park Police Department 1 11/16/01 Active

KS Prairie Village Police Department 1 11/16/01 Active

KS Riley County Emergency Mgmt. 1 10/12101 Active

KS SedgWick County Dept. of Emerg. Comm. 1 08/02101 Active

KS Shawnee Police Department 1 11/16/01 Active
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State PSAP I Authority Request PSAPs Received Date Status

KS Unified Government of Wyandotte Co. 1 11/16/01 Active

KY City of Owensboro 1 07/30/01 Active

KY Daviess County Sheriffs Dept. 1 07/30/01 Active

KY Hardin County E 9-1-1 Center 1 08120/01 Active

KY Versailles PD / Woodford County 1 09/13/01 Active

LA St. Bernard Parish 1 08/02/01 Active

The Commonwealth of MA - Statewide Emergency
MA Telecommunications Board 1 10/02/01 Active

MI Calhoun County (Albion Dept. of Public Safety) 1 11/28/01 Active

MI City of Marshall 1 11/14/01 Active

MO Belton Police Department 1 11/16/01 Active

MO Blue Springs Police Department 1 11/16/01 Active

MO Cass County Sheriffs Office 1 11/16/01 Active

MO Christian County E9-1-1 1 12/07/01 Active

MO Clay County Sheriffs Office 1 11/16101 Active

MO Gladstone Public Safety 1 11/16/01 Active

MO Grandview Police Department 1 11/16/01 Active

MO Harrisonville Police Department 1 11/16/01 Active

MO Independence Police Department 1 11/16/01 Active

MO Jackson County Sheriffs Department 1 11/16/01 Active

MO Kansas City MO Police Department 1 11/16/01 Active

MO Lawrence County 1 01/11/02 Active

MO Liberty Police Department 1 11/16/01 Active

MO Macon County E-911 1 07/27/01 Active
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State PSAP I Authority Request PSAPs Received Date Status

MO Macon County E-911 1 07/27/01 Active

MO North Kansas City Police 1 11/16/01 Active

MO Platte County Sheriffs Office 1 11/16/01 Active

MO Pleasant Hill Police Department 1 11/16101 Active

MO Pleasant Valley Police Department 1 11/16/01 Active

MO Ray County 9-1-1 1 11/16/01 Active

MO Raymore Police Department 1 11/16/01 Active

MO Raytown Police Department 1 11/16/01 Active

MO Riverside Department of Public Safety 1 11/16/01 Active

MO Shelby County 1 09/14/01 Active

MO Sugar Creek Police Department 1 11/16/01 Active

MO Warren Co. Emergency 1 07/25/01 Active

MS Stone County Emergency Comm. Center 1 08/16/01 Active

NC Camden County 1 12127/01 Active

NC Catawba County 1 11/20/01 Active

NC Edgecombe County 1 09/18/01 Active

NC Moore County 1 12118/01 Active

NC Pasquotank County 1 12127/01 Active

NC Reidsville 1 12110/01 Active

NC Robeson County 1 12121/01 Active

NC Sanford Police Department - LEE CO. 1 11/21/01 Active

NC Surry County Communications 1 12114/01 Active

NH State of New Hampshire 1 08/20/01 Active

4



Phase I Requests Pending Less Than 6 Months Appendix B

State PSAP I Authority Request PSAPs Received Date Status

NY City of New York PD 1 09/04/01 Active

NY Office of Sheriff - County of Ontario 1 10/02101 Active

NY Schenectady County 1 12103/01 Active

NY Sheriff of Livingston County 1 10/02101 Active

OH City of Cincinatti 5 09/04/01 Active

OH Delaware County Emergency Services 1 07/27/01 Active

OH Hocking County 9-1-1 1 01/07/02 Active

OH Miami County Communication Center 1 11/08/01 Active

SC Horry County 9-1-1 Communications 1 09/06101 Active

SD Minnehaha Metro Communications 1 12107/01 Active

TX Ark-Tex Council of Government 3 07/02101 Active

TX Dallas County Communications 1 01/03/02 Active

TX East Texas Council of Government 3 07/24/01 Active

TX Henderson County 1 09/05/01 Active

VA City of Hopewell 1 08/02101 Active

VA City of Petersburg 1 10/16/01 Active

VA County of Charles City 1 10/23101 Active

VA County of Dinwiddie 1 10/23/01 Active

VA County of Gloucester 1 10/10/01 Active

VA County of New Kent Sheriffs Dept. 1 09/26/01 Active

VA County of Southampton 1 11/27/01 Active

VA County of Surry 1 11/27/01 Active

VA Emporia PD 1 09/26/01 Active
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State PSAP I Authority Request PSAPs Received Date Status

VA Isle of Wight County 1 10/02101 Active

VA Louisa County - Piedmont Valley 1 12119/01 Active

VA Stafford County Sheriffs Office 1 08/02101 Active

VA Warren County Sheriffs Department 1 11/27/01 Active

VT State of Vermont Enhanced 9-1-1 1 09/24/01 Active

WA Adams County Sheriffs Department 1 10/29/01 Active

WA Clallam County Sheriffs Department 1 10/06/01 Active

WA King County 17 08/30/01 Active
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Kecelvea Antlclpatea
State PSAP I Authority Request PSAPs Date Start Date Primary Issues which Created Delay

AL Coffee County (Elva PD) 2 02107/01 02118/02 SALI

AL Enterprise PD 1 02108/01 02118/02 SALI

AL Henry County 2 01/26/01 02118/02 SALI

AL Ozark - Dale County 2 01/28/01 02118102 SALI

AL SI. Clair County 1 01/29/01 HOLD PSAP not Phase I ready - PSAP upgrading equipment

AL Butler County 2 01/22101 TBD SALI - no proposed date for PSAP connectivity

AR Mississippi County E 911 2 04/03/01 01/31/02 PSAP approval of call routine - administrative delays

AR Garland County 1 04/16/01 02112102 Administrative delays

AR Hot Sorings County 1 01/24/01 02112102 Administrative delays

AR Jefferson County 911 (MECA) 1 04/17/01 02112102 Administrative delays

AR Clark County 911 1 04/02101 02112102 PSAP approval of call routing - LEC trunk order delays

PSAP approval of call routing - administrative delays - trunk order
AR Sebastian County 2 06/23/01 02128/02 delav

AZ City of Tucson Comm. Division Tucson 4 06/06/00 01/24/02 Lucent NCAS - COMPLETED 1/24102
Los Angeles County (CA Highway

CA Patrol) 1 03/30/01 02128/02 Lucent NCAS - Workine with State on proof of concept

CO Mesa County 1 05/01/01 03101/02 Lucent NCAS

CO Aspen - Pitkin County Comm. Center 1 01/29/01 03/15/02 Lucent NCAS
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CO Elbert County ETSA 1 01/20/01 03/16/02 Lucent NCAS

Grand Junction Regional Comm. Ctr. Lucent NCAS - Network switch change out - required trunking
CO Mesa County 1 01/21/01 03/17/02 rearranaement

State of Connecticut / PSAP approval of call routing - statewide deployment - development of
CT Department of Public Safety 108 06/04/01 02120/02 deployment plan

Madison County Emerg. Medical
FL Services 1 03/09/01 02104/02 PSAP approval of call routino - LEC issues

Okaloosa County Board of County
FL Comm. 1 06/24/01 02120/02 PSAP approval of call routing - LEC issues

FL Broward County 1 01/23/01 03/24/02 PSAP approval of call routing

FL Bay County Board of Comm. 1 03/16/01 04/01/02 PSAP approval of call routing

FL Brevard County 911 1 04/27/00 04/01/02 PSAP approval of call routing - Mapping issues with PSAP

FL Taylor County Sheriff 1 03/26/01 HOLD PSAP not ready

GA Floyd County 1 02122/01 02110/02 PSAP contract requirements - PSAP approval of call routing

GA Lowndes Countv 911 1 02125/00 02110/02 PSAP contract requirements - PSAP approval of call routing

GA Lumpkin County Emergency Services 1 06/01/01 HOLD PSAP not ready

ID Ada County Sheriff 1 06/01/01 03/01/02 Lucent NCAS

IL SW Central 911 System (Cook County) 14 09/10/00 01/29/02 PSAP approval of call routing - Boundary issues

IL Rock Island County 5 11/30/00 01/29/02 PSAP approval of call routing - PSAP filed invalid ESNs MSAG ledaer

IL City of Naperville PD 1 05/11/01 02105/02 PSAP approval of call routing

IL Village of Norridge PD (Cook County) 8 01/08/01 02105/02 PSAP approval of call routino

2



Phase I Requests Pending More Than 6 Months Appendix C

IL Bolinobrook PO (Will - DuPaoe Counties) 1 12106/00 02107/02 PSAP approval of call routinQ

IL VillaQe of Hazel Crest (Cook County) 8 12102100 02107/02 PSAP approval of call routing - LEC capacity issue

IL Northbrook PO (Cook County) 1 03/26/01 02115102 PSAP approval of call roulino - LEC capacity issue

IL Ottawa PO 1 03/17/01 02115102 PSAP approval of call routino - LEC capacity issue

IL Town of Cicero (Cook County) 1 01/29/01 02115102 PSAP approval of call routing - LEC capacity issue

Village of Glencoe
IL Deoartment of Public Safetv (Cook Co) 1 04/07/01 02115102 PSAP approval of call routino - LEC caoacity issue

Village of Schiller Park (Cook County) &
IL Franklin Park 2 10/22100 02115/02 PSAP approval of call routing - LEC capacity issue

IL Village of Tinley Park {Cook - Will Co.l 1 12106/00 02115/02 PSAP approval of call routino - LEC capacity issue

IL VilliaQe of Morton Grove PO (Cook Co.) 1 01/14/01 02115102 PSAP approval of call routing - LEC capacity issue

IL Whiteside County 1 12102100 02122102 PSAP approval of call routino - LEC capacity issue

Village of Lynwood & Thornton (Cook
IL Co.l 2 12102100 03/01/02 Cell data verifyinQ coverage - PSAP approvai of call routing

.

IL Alsip PO (Cook County) 1 11/27/00 03/01/02 PSAP approval of call routino

IL Country Club Hills PO (Cook County) 1 12104/00 03/01/02 PSAP approval of call routing

Des Plaines - Park Ridge
IL Emergency Comm. (Cook County) 1 10/28/00 03/01/02 PSAP approval of call routino

IL Glenwood PO (Cook County) 1 12106/00 03/01/02 PSAP approval of call routinQ

IL Kenilworth PO (Cook County) 1 04/03/01 03/01/02 PSAP approval of call routing

IL Park Forest (Cook - Will Countles) 1 12106100 03/01/02 PSAP approval of call routino
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IL Rollino Meadows PD (Cook County) 1 11/01/00 03/01/02 PSAP approval of call routino

IL Rosemont (Cook County) 1 09/01100 03/01/02 PSAP approval of call routing

IL South Holland PO (Cook County) 1 12106100 03/01/02 PSAP approval of call routino

IL Villaoe of Flossmoor (Cook County) 1 12102100 03/01/02 PSAP approval of call routing

IL Villaoe of Glenview (Cook Countv) 1 12118/00 03/01/02 PSAP approval of call routino

IL Villaoe of Homewood PO (Cook County) 7 11/21/00 03/01/02 PSAP approval of call routing

IL Village of LaGranae PO (Cook County) 1 11/06/00 03/01/02 PSAP approval of call routing

IL Villaoe of Skokie (Cook County) 1 06/01/01 03/01/02 PSAP approval of call routino

Village of Wheeling PD
IL (Cook - Lake Counties) 1 10103/00 03/01/02 PSAP approval of call routing

IL Villiaae of Riverdale (Cook County) 1 10/21/00 03/01/02 PSAP approval of call routino

IL City of Hiohland Park (Lake County) 1 03/09/01 03/01/02 PSAP approval of call routino - Boundary issues

IL Oak Lawn PO (Cook County) 4 12102100 03/01/02 PSAP approval of call routing - Boundary issues

IL Broadview Emergency (Cook County) 1 11/15/00 03/01/02 PSAP approval of call routing - LEC capacity issue

IL City of Countryside PO (Cook County) 1 03/24/01 03/01/02 PSAP approval of call routino - LEC capacity issue

IL Evanston PO (Cook County) 1 11/30/00 03/01/02 PSAP approval of call routing - LEC capacity issue

IL Village of Bellwood ETSB (Cook County) 1 03/29/01 03/01/02 PSAP approval of call routine - LEC capacity issue

IL Villaoe of McCook (Cook County) 1 01/16/01 03/01/02 PSAP approval of call routing - LEC capacity issue
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IL Villaoe of Niles (Cook) 1 04/28/01 03/01/02 PSAP approval of call routino - LEC capacitv issue

IL Village of Northfield ETSB (Cook County) 1 12106/00 03/01/02 PSAP approval of call routing - LEC capacity issue

Village of Schaumburg (Cook-Oupage
IL Co.) 1 07/03/00 03/01/02 PSAP approval of call routino - LEC capacity issue

IL VillaQe of Vernon Hills PO 4 06/11/01 03/01/02 PSAP approval of call routing - LEC capacity issue

Village of Willow Springs
IL Cook-OuPage Co.) 2 02112101 03/01/02 PSAP approval of call routino - LEC capacity issue

IL Villaoe of Winnetka PO (Cook Co) 1 04/07/01 03/01/02 PSAP approval of call routino - LEC capacitv issue

IL Westchester PO (Cook County) 1 12118/00 03/01/02 PSAP approval of call routing - LEC capacity issue

IL Winthrop Harbor 9-1-1 1 05/04/01 03/01/02 PSAP approval of call routing - LEC capacity issue

PSAP approval of call routing - PSAP boundaries, provided same ESN
IL Deerfield PO (Lake - Cook County) 1 03/15/01 03/01/02 as 4 other PSAPs

PSAP approval of call routing - PSAP boundary issue, provided same
IL Villaoe of Lake Bluff (Lake County) 1 05/13/01 03/01/02 ESN as 4 other PSAPs

PSAP approval of call routing - PSAP combined with Matteson PO -
IL Village of Olympia Fields (Cook Co) 1 04/13/01 03/01/02 new wireless boundaries

Village of Everoreen Park PO (Cook Co.)
PSAP approval of call routing - Secondary PSAP - Taking calls for

IL 1 11/13/00 03/01/02 Oak Lawn 1Boundarv issues

IL City of Chicago (Cook County) 13 08/01/01 03/15/02 PSAP approval of call routing

IL Indian Head Park PO (Cook County) 1 03/24/01 03/28/02 PSAP approval of call routing - Boundary issues

IL Citv of Hickory Hills PO (Cook County) 1 11/06/00 04/01/02 PSAP approval of call routing - LEC capacity issue

IL City of Zion PD (Lake County) 1 02122101 04/01/02 PSAP approval of call routino - LEC capacity issue

IL Lincolnshire PO (Lake County) 1 03/24/01 04/01102 PSAP approval of call routing - LEC capacity issue
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IL Lincolnwood PD (Cook County) 1 11/06/00 04/01/02 PSAP approval of call routing - LEC capacity issue

IL Marion County 2 04/24/00 04/01/02 PSAP approval of call routinQ - LEC capacity issue

IL VillaQe of Gurnee PD (Lake County) 1 10/03/00 04/01/02 PSAP approval of call routing - LEC capacity issue

IL Village of Mundelein (Lake County) 1 11/13/00 04/01/02 PSAP approval of call routing - LEC capacity issue

IL Bureau County 2 07/07/00 TBD SALI

IL Cumberland County E- 911 4 01/09/01 TBD SALI

DeKalb Co. 911 Emerg. Telephone
IL System 5 10/14/00 TBD SALI

IL East Peoria PD / Tazwell County 4 09/01/00 TBD SALI

IL EastCom (Will County) 1 10/02100 TBD SALI

IL Madison County Sheriff 16 04/17/01 TBD SALI

IL Marshall County 1 04/16/01 TBD SALI
.

IL OQle County 1 12117/00 TBD SALI

IL Piatt County 1 09/01/00 TBD SALI

IL Pontiac (LivinQston County) - Liv-Com 1 09/01/00 TBD SALI

IL Sheriff and City of Effingham PD 2 12116/00 TBD SALI

IL Streator Emer. Tele. Svstem Board 1 10/08/00 TBD SALI

IL Williamson County 1 06/04/01 TBD SALI
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IL Boone County E- 911 1 06/01/01 TBD SALI - no proposed date for PSAP connectivity

IL Galesburg 1Knox county 5 11/16/00 TBD SALI - no proposed date for PSAP connectivity

IL Henrv County 1 09/01/00 TBD SALI - no proposed date for PSAP connectivity

IL Lee County ETSB 1 10/28/00 TBD SALI - no proposed date for PSAP connectivity

IN City of Bluffton 1 11/09/00 02105102 SALI

IN Grant County Sheriffs Office 1 01/15/01 02108102 Administrative delays

IN Cass County 1 12101/00 02110/02 SALI

IN Huntington County 1 01/15/01 02114102 Administrative delays

IN Howard County 1 11/16/00 02114102 Network switch chanoe out - reqUired trunkino rearrangement

IN Saint Joseph County Police 1 03/01/01 02115102 Network switch chanoe out - required trunking rearrangement

IN Elkart Public Safety Comm. Center 1 01/15/01 02115102 SALI

IN Miami County 1 09/30/00 02119102 SALI

IN Wells County 1 01/22101 02121/02 SALI

IN Decatur County 1 01/24/01 02128102 SALI

IN Porter County E- 911 1 06/17/01 03/21/02 PSAP approval of call routing

IN Madison County Sheriff 1 04/14/01 04/01/02 PSAP approval of call routing

IN Vigo County E- 911 1 05/17/01 04/11/02 Lucent NCAS
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IN Lawrence County Sheriff 1 04/21/01 04/16/02 Lucent NCAS

IN Rush County Sheriffs Office 1 05/30/01 04/22102 Lucent NCAS

IN Crawford Countv Central Dispatch 1911 1 04/06/01 05/01/02 Lucent NCAS

IN Gibson County 1 02119101 05/01/02 Lucent NCAS

IN Scott County 1 02112101 05116/02 Lucent NCAS

IN Warrick County 1 01/04/01 05/23/02 Lucent NCAS

KY ErlanQer PO 1 07/13/00 05/15/02 PSAP approval of call routinQ

KY Lawrenceburo PO (Anderson county) 1 01/14/01 05/15/02 PSAP approval of call routino

KY Lexingon - Fayette Urban County 1 01/14/01 05/15/02 PSAP approval of call routing

KY Covinoton Police 1 11/15/00 05/15/02 PSAP approval of call routino
SS7 signalling format - Sprint PCS required to change trunking to

KY Boone Co. Public Safety Comm. Center 1 12101/00 05/15/02 CAMA
SS7 signalling format - Sprint PCS required to change trunking to

KY BOYd Co.-Reo. Public Safetv Comm. Ctr. 1 07/29/00 05/15/02 CAMA

Cincinnati 1Northern Kentucky SS7 signalling format - Sprint PCS reqUired to change trunking to
KY International Airport Police 1 12106/00 05/15/02 CAMA

SS7 signalling format - Sprint PCS required to change trunking to
KY City of Fort Thomas 1 11/19/00 05/15/02 CAMA

SS7 signalling format - Sprint PCS required to change trunking to
KY Citv of Newport 1 01/26/00 05/15/02 CAMA

KY Pendleton Countv 1 01/14/01 HOLD PSAP not ready - PSAP requested hold

KY Shelby County E- 911 Board 1 01/14/01 HOLD PSAP not ready - PSAP requested hold
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LA Ascension Parish Comm. District 1 05/21/01 02128102 PSAP contract requirements - LEC trunk order delays

LA Lafavette Parish Comm. District 1 05/21/01 02128102 PSAP contract requirements - LEC trunk order delavs

LA Tangipahoa Parish Comm. District 1 05/18/99 02128102 PSAP contract requirements - LEC trunk order delays

MD Anne Arundel County 1 03/24/00 04/15/02 Lucent NCAS

MI Van Buren County Sheriff 1 04/27101 03/01/02 LEC trunk orderinq issues

Ottawa County Central Dispatch
MI Authoritv 1 08/28/00 03/01/02 Lucent NCAS - PSAP contract requirements

MI Calhoun County City of Battlecreek 1 04/01/01 03/01/02 PSAP approval of call routinq

Lucent NCAS - PSAP contract requirements - PSAP approval of call
MI Eaton County Central Dispatch 1 07101/00 03/01/02 routing

Saginaw Co. 911 Comm. Center Lucent NCAS - PSAP contract requirements - PSAP approval of call
MI Authoritv 1 08/28/00 03/01/02 routinq

MI City of Flint Emergency 911 Center 1 02122101 04101/02 Lucent NCAS

MI Clinton County E- 911 Central Dispatch 1 07102100 04/01/02 Lucent NCAS - PSAP contract requirements

MI Genesee County Comm. Center 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements

MI Lapeer Countv E-911 Central Dispatch 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements

MI Lenawee County 1 01/14/01 04/01/02 Lucent NCAS - PSAP contract requirements

MI Midland County Central Dispatch 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements

MI Shiawassee Co.Central Dispatch Board 1 07102100 04/01/02 Lucent NCAS - PSAP contract requirements

MI SI. Clair County 1 03/12101 04/01/02 Lucent NCAS - PSAP contract requirements
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MI Washtenaw Central Dispatch Authority 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements

MI Branch Countv 911 1 03/25/01 04/01/02 PSAP approval of call routing

MI City of Detroit PD 1 03/22101 04/01/02 PSAP approval of call routinq

MI City of East Lansino 1 04/16/01 04/01/02 PSAP approval of call routing

MI City of Grand Rapids 1 05/10/01 04/01/02 PSAP approval of call roulinQ

MI Countv of Kalkaska Sheriff 1 04/06/01 04/01/02 PSAP approval of call routing

MI Ingham County 1 04/28/01 04/01/02 PSAP approval of call routing

MI Jackson County Sheriffs Department 1 03/30/01 04/01/02 PSAP approval of call routing

MI Kent Countv 2 06/04/01 04/01/02 PSAP aporoval of call routing

Ionia County Central Dispatch
Lucent NCAS - PSAP contract requirements - PSAP approval of call

MI 1 08/28/00 04/01/02 routing

Lucent NCAS - PSAP contract requirements - PSAP approval of call
MI Macomb County Sheriff Deoartment 15 08/28/00 04/01/02 routing

Monroe County Central Disipatch
Lucent NCAS - PSAP contract requirements - PSAP approval of call

MI 1 08/28/00 04/01/02 routinq

MI Conference of Western Wavne 19 07/27/00 HOLD PSAP not readv - PSAP requested hold

MI Down River Mutual (Wayne Co) 16 04/20/01 HOLD PSAP not readv - PSAP requested hold

MI Eastern Wavne 911 Service District 1 04/13101 HOLD PSAP not readv - PSAP requested hold

MI Kalamazoo County Sheriffs Department 1 03/22101 HOLD PSAP not ready - PSAP requested hold

MI Allegan County Central Dispatch 1 01/15/01 04/01/02 Lucent NCAS - PSAP contract requirements
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MI Bay County 911 Central Dispatch 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements

PSAP contract requirements - PSAP approval of call routing -
MN Minnesota Department of Administration 20 06/03/00 03/28/02 statewide deployment

MO Webster Co. 911 AdministratiYe Services 1 12110100 02105/02 PSAP approval of call routing - administrative delays

MO Taney County Sheriff's Department 1 10/28/00 02105/02 PSAP approval of call routina - administrative delays

MO Greene County 1 04/15/01 HOLD PSAP not ready - PSAP requested hold

MO Jasper County 911 1 04/04/01 TBD Administrative delays - LEC psuedo-ANI issues

PSAP approval of call routing - administrative delays - LEC psuedo-
MO Cooper County, EMA /911 1 10/27/00 TBD ANI tariff issue

PSAP approval of call routing - administrative delays - LEC psuedo-
MO SI. Louis County PD 1 12105/00 TBD ANr tariff issue

Jackson County PSAP contract requirements - administrative delay - LEC trunk order
MS Emergency Comm. District 1 05/22100 01/30/02 delays

NC Columbus County Emergency Services 1 09/10/00 02101/02 PSAP approval of call routing

NC Currituck County Comm. 1 03/13/00 02101/02 PSAP approval of call routina

NC Lenoir County 911 1 07/07/00 02101/02 PSAP approYal of call routing

NC Montaomerv County Sheritrs Office 1 10/28/00 02101102 PSAP approval of call routina

NC Yadkin County 911 1 12120/00 02101/02 PSAP approYal of call routing

NC Wayne County 1 02101/01 03/01/02 LEC issue

NC City of Lumberton 1 02120100 03/01/02 PSAP approval of call routing

NC County of Bladen E- 911 Addressing 1 06/29/00 03/01/02 PSAP approval of call routing
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NC Duplin County Comm. 1 07/16/00 03/01/02 PSAP approval of call routinQ

NC Pitt County Comm. Department 1 12105/00 03/01/02 PSAP approval of call routing

NC City of New Bern 3 02119100 03/01/02 PSAP approval of call routino - LEC issues

NC Polk County Comm. 1 02120/00 03/01/02 PSAP approval of call routinQ - MSAG issues

NC Brunswick County Emergency Services 1 05/14/00 04/01/02 PSAP approval of call routing

NC Havwood County 1 02120/01 04/01/02 PSAP approval of call routino

NC Sampson Co. Emerg. Mgmt. Services 1 07/19/00 04/01/02 PSAP approval of call routing

NC Vance Countv Emeroencv Operations 1 02115/00 04/01/02 PSAP approval of call routino

Halifax County Emergency Services PSAP approval of call routing - bordering PSAPs have discrepancies
NC Dept. 1 04/01/01 04/01/02 on the routing plans

PSAP approval of call routing - bordering PSAPs have discrepancies
NC New Hanover Countv 1 12124100 04/01/02 on the routino plans

PSAP approval of call routing - development of deployment
NC Anson County 1 12111/00 04/01/02 planTrunking ordering delay

NC Dare Countv Emeroencv Services 1 03/10/01 04/01102 PSAP approval of call routino - MSAG issues

NC Green Co. Dept. of Emeroencv Services 1 04/01/01 04/01/02 PSAP approval of call routinQ - MSAG issues

NC City of Durham 1 10/25/00 06/01/02 PSAP approval of call routino

NC County of Jones 1 12105/00 HOLD LEC unable to support

Office of Emergency Telecom Services PSAP approval of call routing - statewide deployment - development of
NJ State of New Jersey 250 04/08/01 04/01/02 deployment plan

NV Henderson PO IClark Countvl 1 04/16/01 03/01/02 Lucent NCAS
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NY Chautaugua 1 06/04/01 03/15/02 Cell data verifying coverage - PSAP approval of call routing

NY Genesee Countv Sheriff 1 04/16/01 04/01/02 Cell data - LATA boundary issues

NY Orleans County Sheriff 1 04/16/01 04/01/02 Cell data verifying coverage - PSAP approval of call routing

NY Onondaoa County 1 04/07101 05/01/02 PSAP approval of call roulino - MSAG issues - Lucent NCAS

NY Fulton County Sheriffs Office 1 06/09/01 TBD SALI - no proposed date for PSAP conneetivijy

NY Montoomery Countv Sheriffs Office 1 06/09/01 TBD SALI - no proposed date for PSAP connectivity

OH County of Hamilton 1 04/13/01 04/01/02 PSAP approval of call routing

OH Butler County Sheriffs Office 6 08/05/00 05/01/02 PSAP approval of call routing

Clermont Co. Dept. of Public Safely PSAP approval of call routing - PSAP concerns on cost recovery
OH Svcs. 1 08/05/00 05/01/02 issues

Oregon State Police I Emer. Mgmt.
OR Division 1 04/31/00 02105102 Lucent NCAS

OR Central Lane Comm. Center 1 02101/01 04/15/02 Lucent NCAS

OR Clackamas County Comm. 1 02102101 04115/02 Lucent NCAS

OR Columbia 911 Comm. District 1 02103101 04/15/02 Lucent NCAS

OR Corvallis Regional Comm. Center 1 02104101 04/15/02 Lucent NCAS

OR Forest Grove PD 1 02105101 04/15/02 Lucent NCAS

OR Gladstone PD 1 02106101 04/15/02 Lucent NCAS

OR Lake OsweQo Comm. 1 02107101 04/15/02 Lucent NCAS
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OR Linn County Sheriffs Office 1 02108/01 04/15/02 Lucent NCAS

OR Milwaukie PD 1 02109101 04/15/02 Lucent NCAS

OR Newburg PD 1 02110/01 04/15/02 Lucent NCAS

OR Norcom 1 02111/01 04/15/02 Lucent NCAS

OR Portland - Bureau of Emergency Comm. 1 02112101 04/15/02 Lucent NCAS

OR Santiam Canvon Comm. 1 02113/01 04/15/02 Lucent NCAS

OR Silver Falls 911 1 02114/01 04/15/02 Lucent NCAS

Washington Co.
OR Consolidated Comm. Aaencv 1 02115/01 04/15/02 Lucent NCAS

OR Williamette Vallev Comm. Center 1 02116/01 04/15/02 Lucent NCAS

OR Yamhill County Comm. 1 02117/01 04/15/02 Lucent NCAS

PA York Countv 911 1 04/16/01 04/01/02 Lucent NCAS

PA Pike County Comm. Center 1 05/05/01 04/01/02 Network Switch trunking capacity issues

PA Delaware County Emeraencv Services 1 OS/25101 05/15/02 Lucent NCAS

SC Aiken County Planning and Development 1 06/15/00 03/01/02 PSAP approval of call routing

SC Berkeley County Gov. E- 911 Svstem 1 07117100 03/01/02 PSAP approval of call routina

SC Charleston Comm. Department 1 03/29/00 03/01/02 PSAP approval of call routing

SC City of Goose Creek 1 04/15/00 03/01/02 PSAP approval of call routina
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SC City of Hanahan 911 (Berkelev Countvl 1 04/15/00 03/01/02 PSAP approval of call routing

SC Colleton County Sheriff's Office 1 04/12100 03/01/02 PSAP approval of call routing

SC Florence County Sheriff's Office 1 03/01/00 03/01/02 PSAP approval of call routing

SC Cherokee County 911 1 02120100 04/01/02 Administrative delavs

SC City of Clemson 1 02120/00 04/01/02 Administrative delays

SC Greenwood County 1 08/01/00 04/01/02 Administrative delays

SC Oconee County Sheriff's Office 1 02126100 04/01/02 Administrative delays

SC Anderson County E- 911 1 02126100 04/01/02 PSAP approval of call routing

SC Marion County 1 06/15/00 04/01/02 PSAP approval of call routinll

SC Darlinllton County 1 08/01/00 05/01/02 PSAP approval of call routinll

SC Orangeburg County E- 911 1 06/15/00 05/01/02 PSAP approval of call routing

Barnwell County Emergency
SC Management 1 06/01/00 TBD PSAP approval of call routing

Beaufort County Emergency
SC Manallement 1 05/15/00 TBD SALI - no proposed date for PSAP connectivitv

SC City of Sumpter 1 10/03/00 TBD SALI - no proposed date for PSAP connectivity

SC Georgetown County Comm. 1 03/29/00 TBD SALI - no proposed date for PSAP connectivity

PSAP approval of call routing - statewide deployment - development of
TN State of Tennessee 148 06/30/01 04/01/02 deployment plan

TX 911 Network of East Texas District 1 04/14/01 02112102 Lucent NCAS
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PSAP approval of call routing - PSAP required time to decide on
TX City of Dallas - 911 System Operation 1 01/21/00 02115102 changing the requested solution - testing in progress

TX Citv of Lonoview 1 03/15/01 02119102 Lucent NCAS

TX EI Paso County 1 08/13/00 02127102 PSAP contract requirements - PSAP approval of call routing

TX Tarrant County 911 District 41 02112101 03101/02 PSAP approval of call routino - PSAP delay with boundary maps

TX Addison County PD 1 03/17100 HOLD PSAP contract requirements - on hold until contract executed

TX Farmers Branch 1 02121/01 HOLD PSAP contract requirements - on hold until contract executed

TX Mesquite PO 1 03/16/00 HOLD PSAP contract requirements - on hold until contract executed

VA Arlington County (Northern Viroinia) 1 03/15/00 04/15/02 Lucent NCAS

VA City of Alexandria (Northern Virginia) 1 03/15/00 04/15/02 Lucent NCAS

Public Safety Comm. Center (N.
VA Virginia) 1 03/15/00 04/15/02 Lucent NCAS

VA Prince William Countv (Northern Viroinia) 1 03/15/00 04/15/02 Lucent NCAS

Warrenton - Fauquier Joint Comm.
VA Center - Piedmont Valley 1 07107100 04/15/02 Lucent NCAS

VA Loudoun County (Northern Viroinia) 1 03/15/00 04/15/02 Lucent NCAS - PSAP approval of call routing

VA City of Winchester - Piedmont Valley 1 06/31/00 05/15/02 Lucent NCAS

VA Clarke Countv - Piedmont Vallev 1 05/18/01 05/15/02 Lucent NCAS

VA Frederick County - Piedmont Valley- 1 06/31/01 05/16/02 Lucent NCAS

Rockingham County 1City of
VA Harrisonburo - Piedmont Vallev 1 11/02199 05/16/02 Lucent NCAS - PSAP approval of call routino
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VA Spotsylvania - Piedmont Vallev 1 07/31/00 05/17102 Lucent NCAS

WA Pierce County E- 911 1Tacoma 9 06/16/00 04/01/02 Lucent NCAS

WA Kittcom (Kittitas) 1 05/13/01 05/01/02 Lucent NCAS

WA Clark Reoional Emer. Services Agency 1 06/30101 HOLD PSAP not ready - can't afford LEC's new tariff rates

WA San Juan County 1Friday Harbor 1 06/16/00 HOLD PSAP not readv - can't afford LEC's new tariff rates

WA Snohomish Co. 1 06/30101 HOLD PSAP not ready - can't afford LEG's new tariff rates

Thurston County Dept. of
WA Communications "CAPCOM" 1 06/30101 HOLD PSAP not ready - can't afford LEC's new tariff rates
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Anticipated
Market PSAP Authority Request State PSAPs

Serving
Request Date

Planned
Start Date Switch Type Switch Ready

State of Rhode Island
12/22/01 Boston / Boston I'Deployed) RI 39 Lucent 5/7/01 12/15/01

3/18/02 Baltimore / Wash· WashinQton DC Anne Arundel County MD 1 Lucent 4/16/01 1/25/02

3/25/02 SI. Louis / SI. Louis SI. Clair County IL 12 Nortel 9/13/00 3/20/02

4/1/02 Baltimore 1Wash· WashinQton DC City of Alexandria VA 1 Lucent 6/1/01 1/25/02

4/1/02 Buffalo / Buffalo County of Orleans NY 1 Lucent 4/19/01 1/25/02

4/1/02 Seattle / Seattle Pierce County WA 9 Lucent 12119/00 1/25/02

4/8/02 Baltimore / Wash· Washinoton DC Arlinaton County VA 1 Lucent 7/23/01 1/25/02

4/15/02 Buffalo / Buffalo Genesee County Sheriff NY 1 Lucent 4/19/01 1/25/02

4/15/02 Buffalo 1Buffalo Office of Sheriff· Co. of Ontario NY 1 Lucent 10/2/01 1/25/02

4/15/02 Charlotte / Airoate SpartanburoCountv SC 1 Lucent 3/21/01 3/15/02

4/22102 Seattle / SeaWe Clallam County Sheriffs Depl. WA 1 Lucent 10/6/01 1125/02

4/29/02 Seattle / Seattle Kina County WA 17 Lucent 10/30/01 1125/02

5/1/02 Richmond / Norfolk Yorl< County VA 1 NortellOS 3/14/01 2/6/02

5/6/02 Cheektowaoa / Buffalo Erie Co. NY 25 Lucent 4/16/01 2/1/02

5/6/02 Baltimore / Wash - Washington DC Fairfax County VA 1 Lucent 7/23/01 1/25/02
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Anticipated
Market PSAP Authority Request State PSAPs

Serving
Request Date

Planned
Start Date Switch Type Switch Ready

5/6/02 Charlotte I Ail1late Greenville County SC 5 Lucent 11/20/01 3115102

5/13/02 Denver I Englewood 2 EI Paso-Teller Counties CO 2 Lucent 4/5101 1/16/02

5/13/02 Baltimore I Wash - Washington DC Loudoun County VA 1 Lucent 7/23/01 1/25/02

5/20/02 Baltimore I Wash - Washington DC Prince William County VA 1 Lucent 7/23/01 1/25/02

Warren County Emergency
5/20/02 SI. Louis I SI. Louis Services MO 1 Nortel 7/26/01 3/20/02

5/27/02 SI. Louis I SI. Louis Clinton County 9-1-1 IL 2 Nortel 11/7/01 3120/02

5/27/02 Denver I Englewood 1 Larimer County ETA CO 5 Lucent 6/14/01 1/16/02

6/3102 SI. Louis I SI. Louis Bond County E9-1-1 IL 1 Nortel 12120/01 3/20/02

Boulder Regional Emergency
6/3102 Denver I Enolewood 1 Teleohone Service Authoritv CO 3 Lucent 7/31/01 1/16/02

6/3102 Dallas I FI. Worth DENCO Area 911 TX 12 Nortel 1/3/01 3/27102

6/3/02 New York I PhiJidelohia State of New Jersev NJ 209 Lucent 3/5/01 1/16/02

6/10/02 Denver 1Englewood 1 Araoahoe County CO 7 Lucent 10/30/01 1116/02

6/10/02 San Francisco I San Francisco City & County of San Francisco CA 1 Lucent 8/3/01 1/23/02

6/10/02 Houston I Houston Greater Hams County TX 30 Nortel 2/28/01 4/13/02

6/10/02 Indianaoolis Iindianaoolis Johnson County IN 5 Nortel 3/13/01 4/10/02
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Anticipated
Market PSAP Authority Request State PSAPs

Serving
Request Date

Planned
Start Date Switch Type Switch Ready

6/10/02 Atlanta / Atlanta Rockdale Counlv GA 1 Nortel 4/4/01 4/11/02

6/17102 Atlanta / Atlanta Cilv of Morrow GA 1 Nortel 9/27/01 4/11/02

6/17/02 Richmond / Richmond Cilv of Richmond VA 1 NorteilOS 10/11/01 1/1/02

City of Winchester
6/17102 Balltimore - WashinQton / Shentel one of Piedmont Vallev) VA 1 Lucent 6/26/01 3/1/02

6/17/02 Indianapolis /Indianapolis Delaware Counlv IN 1 Nortel 6/21/01 4/10/02

FI. Leavenworth Provost
6/17/02 Kansas Cilv Marshall KS 1 Nortel 11/16/01 2/15/02

SI. Tammany Parish Comm.
6/17102 New Orleans / New Orleans Disl. LA 1 Nortel 4/16/01 3/20/02

Overland Park Police
6/18/02 Kansas Cilv Department KS 1 Nortel 11/16/01 2115/02

6/19/02 Kansas Cilv Johnson Counlv Sheriffs Office KS 1 Nortel 11/16/01 2/15/02

Leavenworth County Sheriffs
6/20/02 Kansas Cilv Office KS 1 Nortel 11/16/01 2/15/02

6/21/02 Kansas City Leavenworth Police Department KS 1 Nortel 11/16/01 2/15/02

6/24/02 Richmond / Richmond Chesterfield County VA 1 NorteilOS 218/01 1/1/02

6/24/02 Cincinnati/ Cincinnati Hamilton County OH 1 NorteilOS 4/16/01 3/22102

6/24/02 Kansas Citv Leawood Police Department KS 1 Nortel 11/16/01 2/15/02

6/24/02 Miami / Miami Palm Beach County FL 22 Nortel 4119/01 4/19/02
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Anticipated
Market PSAP Authority Request State PSAPs

Serving
Request Date

Planned
Start Date Switch Type Switch Ready

6/24/02 lndianaoolis Ilndianaoolis Putnam Countv 9-1-1 IN 1 Nortel 11/27101 4110102

6/25/02 Kansas City Lee's Summit Police Deoartment MO 1 Nortel 11/16/01 2115102

6/26/02 Kansas Citv Lenexa Police Deoartment KS 1 Nortel 11/16/01 2115102

6/27102 Kansas City Olathe Police Department KS 1 Nortel 11/16/01 2115102

7/1102 Jeff City 1Alamosa Christian Co. E9-1-1 MO 1 Lucent 12/10101 2122102

7/1/02 Atlanta 1Atlanta City of Conyers GA 1 Nortel 11/8/01 4111/02

7/1102 Balltimore - WashinQton 1Shentel Clarke Countv VA 1 Lucent 5/22101 3/1/02

Jackson County Emegency
7/1/02 Baton RouQe 1Gulf Coast Wireless Comm. MS 1 Lucent 4/4/01 3/1/02

Jeff City 1Alamosa
Jasper County Emergency

7/1/02 Services MO 1 Lucent 417101 2/22102

Minnesota Depart. Of
7/1/02 Minneaoolis 1Minneaoolis Administration MN 20 Nortel 4/13/01 4/26/02

7/1102 Kansas Citv Prairie Viliage Police Department KS 1 Nortei 11/16/01 2115/02

712102 Kansas Citv Shawnee Police Department KS 1 Nortel 11/16/01 2115/02

Unified Govemment of
7/3/02 Kansas Citv Wyanadolte Co. KS 1 Nortel 11/16/01 2115102

7/8102 Kansas Citv Belton Police Department MO 1 Nortel 11/16/01 2115102

7/8102 Dallas 1Dallas Citv of Dallas TX 1 Nortel 6/4/01 4/10102
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Anticipated
Market PSAP Authority Request State PSAPs

Serving
Request Date

Planned
Start Date Switch Type Switch Ready

Dearborn County
7/8/02 Cincinnati / Cincinnati Communications IN 1 NorteilOS 11/13/01 3/22/02

7/8/02 Indianapolis / Ubiouitel Lawrence County Sheriff IN 1 Lucent 4/24/01 3/8/02

Shelby Co.
7/8/02 Birminoham / Birminaham Police, Fire, and Medical 911 AL 3 Nortel 2/13/01 4/4/02

State of CA / Los Angeles
7/8/02 Los Anoeles / Los Anaeles County CA 1 Lucent 3/30/01 1/23/02

7/9/02 Kansas City Blue Sorinas Police Deoartment MO 1 Nortel 11/16/01 2/15/02

7/10/02 Kansas City Cass Counlv Sheriffs Office MO 1 Nortel 11/16/01 2/15/02

7/11/02 Kansas Cilv Clav Counlv Sheriffs Office MO 1 Nortel 11/16/01 2115/02

7/12/02 Kansas Citv Gladstone Public Safetv MO 1 Nortel 11/16/01 2115/02

7/15/02 Richmond / Norfolk Cilv of Virainia Beach VA 1 NorteilOS 3/13/01 2/6/02

7/15/02 Baltimore - Washinaton / Shentel Counlv of Frederick VA 1 Lucent 7/30/01 3/1/02

Galveston County Emergency
7/15/02 Houston / Houston Communication District TX 1 Nortel 8/9/01 4/13/02

7/15/02 Kansas Citv Grandview Police Deoartment MO 1 Nortel 11/16/01 2115/02

7/15/02 Baton Rouae / Gulf Coast Wireless Lafavelle Parish Comm. Disl. LA 1 Lucent 5/25/01 3/1102

7/15/02 Indianaoolis / Ubiauitel Viao Counlv IN 1 Lucent 5/21/01 3/8/02

7/15/02 Orlando / Orlando Volusia Countv FL 5 Nortel 6120/01 4/24/02
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Anticipated
Market PSAP Authority Request State PSAPs

Serving
Request Date

Planned
Start Date Switch Type Switch Ready

7/16/02 Kansas Citv Harrisonville Police Deoartment MO 1 Nortel 11/16/01 2/15/02

Independence Police
7/17/02 Kansas Citv Deoartment MO 1 Nortel 11/16/01 2/15/02

7/18/02 Kansas Citv Jackson County Shenffs Office MO 1 Nortel 11/16/01 2/15/02

Kansas City MO Police
7/19/02 Kansas Citv Deoartment MO 1 Nortel 11/16/01 2115/02

7/22/02 San Antonio / San Antonio Bexar Metro 911 Network Dis!. TX 20 Nortel 6/13/01 4/24/02

7/22102 Charlotte / Charlotte Chester Countv 911 SC 1 NorteilOS 6/7/01 3/16/02

7/22/02 Richmond / Norfolk Cilv of Portsmouth VA 1 NorteilOS 3/20/01 216/02

County of York 911
7/22102 Philadelohia / Shentel Communication PA 1 Lucent 4/19/01 3/1/02

7/22/02 Kansas Cilv Libertv Police Department MO 1 Nortel 11/16/01 2/15/02

7/22/02 Cincinnati / Cincinnati Miami County Comm. Center OH 1 NorteilOS 11/8/01 3/22102

7/23/02 Kansas City North KC Police MO 1 Nortel 11/16/01 2115/02

7/24/02 Kansas Citv Platte County Shenffs Office MO 1 Nortel 11/16/01 2115/02

7/25/02 Kansas Citv Pleasant Hill Police Department MO 1 Nortel 11/16/01 2115/02

Pleasant Valley Police
7/26/02 Kansas City Department MO 1 Nortel 11/16/01 2115/02

7/29/02 Richmond / Norfolk Citv of Hampton VA 1 NorteilOS 3/21/01 2/6/02
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Serving
Request Date

Planned
Start Date Switch Type Switch Ready

7/29/02 Birminoham / Birminoham Hoover Police Deoartment AL 1 Nortel 11/7/01 4/4/02

7/29/02 Little Rack / Alamosa Hat Sorino Countv AR 1 Nortel 11/15/01 5/8/02

Nausau County Sheriff's
7/29/02 Jacksonville / Jacksonville Deoartment FL 1 Nortel 4/19/01 4/17/02

7/29/02 Little Rock / Little Rock Pulaski Countv AR 1 Nortel 7/18/01 5/3/02

7/29/02 Kansas Citv Rav Countv 9-1-1 MO 1 Nortel 11/16/01 2/15/02

7/30/02 Kansas Citv Ravmore Police Deoartment MO 1 Nortel 11/16/01 2115/02

7/31/02 Kansas Citv Ravlown Police Deoartment MO 1 Nortel 11/16/01 2/15/02

Riverside Department of Public
8/1/02 Kansas Citv Safety MO 1 Nortel 11/16/01 2/15/02

8/2/02 Kansas Citv Suoar Creek Police Department MO 1 Nortel 11/16/01 2/15/02

State of Connecticut
8/5/02 Connecticut / Wallingford Department of Public Safety CT 108 Lucent 8/3/01 1/23/02

Abilene 1Taylor Co. 9-1-1
8/5/02 Dallas 1Alamosa District TX 2 Nortel 9/5/01 5/11/02

8/5102 Richmond 1Norfolk City of Suffolk VA 1 NorteilOS 3/26/01 2/6102

8/5/02 Chicaoo 1Chicaoo Deerfield Police Deoartment IL 1 NorteilOS 1215/01 3/30102

8/5102 Indianaoolis 1Ubiauitel Gibson Countv Sheriff's Dept. IN 1 Lucent 11/13/01 318/02

8/5/02 Louisville 1Louisville Louisville 1Jefferson County KY 1 Nortel 11/21/01 4118102
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Anticipated
Market PSAP Authority Request State PSAPs

Serving
Request Date

Planned
Start Date Switch Type Switch Ready

8/5102 Tampa / Tampa Marion County FL 1 Nortel 6/22/01 4/20/02

8/5/02 Indianapolis / Ubiquitel Monroe County IN 1 Lucent 9/6/01 3/8/02

8/5/02 Charlotte / Charlotte Surry County NC 1 NorteilOS 12114/01 3/16/02

City of Irondale Police
8/12102 Birminqham / Birmingham Department AL 1 Nortel 11/28/01 4/4/02

8/12102 Richmond / Norfolk City of Newport News VA 1 NorteilOS 3/27/01 2/6/02

8/12102 Minneaoolis / Minneapolis City of SI. Louis Park PD MN 1 Nortel 4/19/01 4/26/02

Delaware County Emergency
8/12102 Columbus Services OH 1 NorteilOS 8/2/01 4/5/02

8/12102 Las Veqas / Las Veoas Henderson Police Deoartment NV 1 Lucent 4/19/01 2/1/02

Lee County Division of Public
8/12102 Tamoa / Tamoa Safety FL 1 Nortel 10/19/01 4/20/02

Office of 9-1-1 Operations /
8/12/02 Charlotte / Charlotte Chester Co. SC 1 Nortei lOS 11/9/01 3/16/02

8/12102 Indianaoolis / Horizon Stueben County IN 4 NorteilOS 10/02/2001?? 6/6/02

8/12/02 Dallas / Dallas Tarrant County 911 District TX 41 Nortel 4/19/01 3/27/02

8/12/02 Little Rock / Alamosa Washlnqton County AR 1 Nortel 4/26/01 5/8/02

8/19/02 Indianaoolis / Horizon Allen County IN 1 NorteilOS 2/2101 6/6/02

8/19/02 Louisville / Louisville Clark County E 9-1-1 IN 2 Nortel 11/15/01 4/18/02
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Request Date
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8/19/02 Little Rock / Little Rock Hot SprinQ County AR 1 Nortel 11/15/01 5/3/02

8/19/02 MontQomerv / US Unwired Mobile County Comm. District AL 1 Nortel 3/30/01 5/4/02

8/19/02 Dallas / Alamosa Nortex 911 Comm. District TX 1 Nortel 2127/01 5/11/02

Rowan County Dept. of
8/19/02 Charlotte / Charlotte Telecomm. NC 1 NorteilOS 8/22101 3/16/02

8/19/02 Chicaoo / Chicaao Villaae of Barrinaton Hills IL 2 NorteilOS 4/7/01 3/30/02

8/26/02 Montaomerv / US Unwired Baldwin County AL 1 Nortel 5/4/01 5/4/02

8/26/02 Richmond / Norfolk City of Chesapeake VA 1 NorteilOS 3/28/01 2/6/02

8/26/02 Galesbum /IL PCS Galesbum / Knox Co. IL 5 Nortel 11/17/00 6/6/02

8/26/02 Indianaoolis / Horizon HuntinQton County IN 1 Nortel lOS 1/23/01 6/6/02

8/26/02 Miami / Tamoa Oranae County FL 1 Nortel 1/12101 4/19/02

8/26/02 Chicaao / Chicaao Villaae of Morton Grove IL 1 NorteilOS 1/9/01 3/30/02

9/3/02 Richmond / Norfolk City of Norfolk VA 1 Nortel lOS 4/1/01 216/02

9/3/02 Indianaoolis / Horizon Elkhart County IN 1 Nortel lOS 1/23/01 6/6/02

9/3/02 Jackson / US Unwired Lamar County E-911 MS 2 Lucent 4/13/01 3/8/02

Minnesota Depart. Of
9/3/02 St. Cloud / Northem PCS Administration MN 3 Nortel 6/5/01 5/10/02
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9/3/02 Tennessee statewide State of Tennessee TN 148 Nortel 12/31/01 5122102

9/3102 ChicaQO I ChicaQo VillaQe of Vemon Hills PO IL 1 NorteilOS 6/14/01 3/30102

Athens - Limestone Co.
9/9102 MontQomerv I US Unwired Emerqency ManaQement AL 1 Nortel 5/31/01 5/4102

9/9/02 Bufffalo I New York (Horizon Affil.l Chautauaua Co. Office of Sheriff NY 1 Nortel 4/11/01 6/6102

9/9/02 Indlanaoolis I Horizon City of Bluffton IN 1 NorteilOS 11/13/01 616/02

9/9/02 Chicaao 1Chicaao City of Chicaao - DEC IL 13 NorteilOS 7/31/00 3/30102

9/9102 Richmond 1Richmond James City County VA 1 NorteilOS 4/4/01 1/1/02

Randolph Co. Emergency
9/9/02 Raleiah 1Raleiah Services NC 1 NorteilOS 917101 3/29/02

9/16/02 Indianaoolis 1Horizon Cass County E9-1-1 IN 1 NorteilOS 11/13/01 616/02

9/16/02 Dallas 1Dallas City of Richardson TX 4 Nortel 3/20101 3/27102

Cullman Co. 911 (Police,
9/16/02 Montaomerv 1US Unwired Medical, Fire) AL 4 Nortel 6/12101 5/4/02

9/16/02 Philadelohia 1Philadelohia Delaware County PA 1 Lucent 5128/01 1/16/02

9/16/02 Raleiah 1Raleiah Fayetteville NC 1 NorteilOS 11/2101 3129/02

9/16/02 Chicaao IlL PCS Marshall Counlv ETSB IL 1 Nortel 4/19/01 5/8102

9/16/02 Albany Iindeaendent Wireless Onondaaa County (Syracuse) NY 1 Lucent 4/3/01 3/15/02
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9/23/02 Montoomerv I US Unwired Citv of Montaomerv AL 1 Nortel 7/2/01 5/4/02

9/23/02 Richmond I Richmond Countv of Henrico VA 1 NorteilOS 10/23/01 111/02

9/23/02 Indianaoolis I Horizon Kokomo Police Department IN 1 NorteilOS 11/13/01 616/02

9/23/02 Gridlev IlL PCS Rock Island Co. E-911 IL 5 Nortel 1/15/01 5/11/02

La9range County
9/30102 Indianaoolis I Horizon Communications IN 1 NorteilOS 11/13/01 616/02

9/30102 Albany I Independent Wireless Schenectady County NY 1 Lucent 12/3/01 1125/02

9/30102 RaleiQh I RaleiQh Wake County NC 1 NorteilOS 12/5/01 3129/02

1017102 ChicaQO I ChicaQo DeKalb Countv IN 1 NorteilOS 11/17/00 3130102

10/7/02 Indianapolis I Horizon Fulton County IN 1 NorteilOS 5/22/01 6/6102

Johnston County 9-1-1
1017102 RaleiQh I RaleiQh Communications NC 1 NorteilOS 817101 3/29/02

Peoria Emergency
1017102 Gridley IlL PCS Communications Center IL 1 Nortel 8/21/01 5/11/02

Kosciusko County Sheriffs
10/14/02 Indianapolis I Horizon Office IN 1 NortellOS 6/29/01 6/6102

10/14/02 ChicaQo I ChicaQo Lake County Sheriff IN 18 NorteilOS 4/17/01 3/30102

10/21/02 Indianapolis I Horizon Wabash County IN 1 NorteilOS 11/15/01 616102

10128/02 Cleveland I Horizon Erie County PA 1 Nortel 4/16101 6/6102
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10/31/02 Chlcaao 1Chlcaaa Waukegan ETSS IL 1 Nartel lOS 11/21/01 3130102

12



Appendix E

Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

In the Matter of )
)

Revision oftha Commission's Rules )
To Ensure Compatibility with )
Enhanced 911 Emergency Calling Systems )

)

CC Docket 94-102

DECLARATION OF DENNIS G. H'VlIER

t. Dennis G. Huber, hereby declare as follows:

I. I am Senior Vice-President - Operations. for Sprint PCS. In this capacity. I am

responsible for Sprint PCS' E91 I deployment efforts, and am familiar with the Company's

efforts in that regard.

2. 1 have reviewed the foregoing Sprint pes First Quanerly E911 Implementation

Report and believe that the facts contained therein are true and accurate.

I declare under penalty ofpeJjury that the foregoing is true and correct, to the best ofmy

knowledge and belief.

Daled Ibis lsi day ofFebruiIJ'Y. 2002.

G.Huber
erl'l'Ol"'Vice-President - Oper,dions



CERTIFICATE OF SERVICE

I, Jo-Ann Monroe, do hereby certif)rthat on this 1st day of February 2001, copies
of the foregoing "Sprint PCS First Quarterly E911 Implementation Report" were served
by U.S. first-class mail, postage prepaid, to the following:

Qualex International
The Portals
445 lih Street, S.W., Room CY-B402
Washington, D.C. 20554

Robert M. Gurss
Counsel for APCO
Shook Hardy & Bacon
600 14th Street, N.W., Suite 800
Washington, D.C. 20005

David Solomon, Chief
Enforcement Bureau
Federal Communications Commission
445 12th Street, S.W., Room 7-C485
Washington, D.C. 20554

John K. Ramsey
Executive Director
APCO International
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Thomas 1. Sugrue, Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, D.C. 20554

James R. Hobson
Counsel for NENA
Miller & Van Eaton
1155 Connecticut Ave., N.W., Suite 1000
Washington, D.C. 20036

W. Mark Adams
Executive Director
NENA
422 Beecher Road
Columbus, OH 43230

Evelyn Bailey, President
NASNA
State of Vermont Enhanced 911 Board
94 State Street - Drawer 20
Montpelier, VT 05620


